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Introduction  

The Hydropower Sustainability Assessment Protocol, HSAP, was prepared at the initiative of the 

International Hydropower Association, IHA, and issued in November 2010. The Protocol is a product of a 

considerable effort by multi-stakeholder parties, representing the hydropower industry, several developing 

and developed countries, the finance sector and international environmental and social NGOs. The aim is to 

provide a tool to measure, guide and improve the performance in the industry for the key sustainability 

factors, social, environmental and economic. It enables the production of a sustainability profile for a project 

through the assessment of performance within important sustainability topics. Separate protocol documents 

were provided for project stages; Early Stage, Preparation, Implementation and Operation. The HSAP is 

governed by the multi-stakeholder Hydropower Sustainability Assessment Council and assessments are 

performed by accredited assessors. Comprehensive information is found on the Council webpage: 

www.hydrosustainability.org and the general approach is explained in the first part of the Assessment 

Protocol: Background Document. 

Representatives from Iceland were active participants in the preparation of HSAP, including the multi-

stakeholder Forum established for the Protocol. Also, Landsvirkjun, the National Power Company, has 

applied HSAP for assessments of several projects and operating facilities. These assessments were 

considered highly valuable and they initiated positive improvements of procedures and work methods. In 

addition to hydro, geothermal development has a long history in Iceland and is highly advanced, for electrical 

production, space heating and various industrial purposes. In this context, members of the Icelandic power 

sector proposed to adapt the internationally recognized and fully tested HSAP to geothermal plants.  

Two governmental agencies and three power companies formed a Working Group for the GSAP initiative: 

• Orkustofnun, National Energy Authority; Dr Gudni A Johannesson, Director General, leads the 

working group, Mr Jonas Ketilsson, Deputy Director General, Mr Kristinn Einarsson, Senior Advisor. 

• Landsvirkjun, National Power Company; Mr Jon Ingimarsson, Manager Environmental Dept, 

Mrs Ragnheidur Olafsdottir, Environmental Manager, Mr Bjarni Palsson, Manager Geothermal Dept. 

• Orkuveita Reykjavikur, Reykjavik Energy; Mr Bjarni Bjarnason, CEO, Mrs Hildigunnur H 

Thorsteinsson, Managing Director Research and Development, Mrs Hólmfríður Sigurðardottir, Head 

of Environmental Affairs. 

• HS Orka; Mr Asgeir Margeirsson, CEO, Mrs Kristin Vala Matthiasdottir, VP Resources. 

• Umhverfisstofnun, Environmental Agency of Iceland; Mrs Kristin Linda Arnadottir, Director General, 

Mrs Adalbjorg Guttormsdottir, Team Leader Integration Dept. 

• Moderator/Project Manager is Mr Sigurdur St. Arnalds, Engineering firm Mannvit hf in Iceland.  

As a first step, a Draft GSAP Preparation Stage was prepared in 2016 and a subsequent test assessment 

performed for the Theistareykir 90 MWe geothermal project in Northeast Iceland, under construction by 

Landsvirkjun at the time. The resulting assessment report was published on the www.landsvirkjun.com 

website, News archive, date 15.6.2017. As a next step a Draft GSAP Operation Stage was prepared in 2017 

and a subsequent test assessment performed for the Hellisheidi 300 MWe/130 MWth geothermal plant in 

Southwest Iceland, owned and operated by ON Power, a subsidiary of Orkuveita Reykjavikur (OR), 

Reykjavik Energy. The resulting assessment report was published on the www.or.is website, UTGEFID EFNI 

(published material), 22.06.2018. In 2019, a newly added HSAP assessment Topic on Climate Change 

Mitigation and Resilience was adapted and added to the Draft GSAP.   

The required adaption changes from HSAP to GSAP have been kept to a minimum with the aim to maintain 

as much as possible the international recognition and multi-stakeholder consensus obtained for the HSAP. 

Further modifications and streamlining remain to be addressed, preferably in co-operation with a prospective 

wider participation. In short, the test assessments illustrate the applicability of such an adapted GSAP, 

obstacles were not found in the process related to the fact that the plants were geothermal and not hydro. 

The products provide a good illustration of this method for sustainability assessment of a geothermal project. 

http://www.hydrosustainability.org/
http://www.landsvirkjun.com/
http://www.or.is/
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P-1 Communications & Consultation 

This topic addresses the identification and engagement with project stakeholders, both within the 

company as well as between the company and external stakeholders (e.g. affected communities, 

governments, key institutions, partners, contractors, geothermal area residents, etc.).  

The intent is that stakeholders are identified and engaged in the issues of interest to them, and 

communication and consultation processes establish a foundation for good stakeholder relations 

throughout the project life. 

Scoring: 

1 There are significant gaps relative to basic good practice. 

2 Most relevant elements of basic good practice have been undertaken, but there is one significant gap. 

3 Assessment: Stakeholder mapping has been undertaken to identify and analyse stakeholders, to 

establish those that are directly affected, and to establish communication requirements and priorities, 

with no significant gaps. 

Management: Communications and consultation plans and processes, including an appropriate 

grievance mechanism, have been developed at an early stage applicable to project preparation, 

implementation and operation that outline communication and consultation needs and approaches for 

various stakeholder groups and topics. 

Stakeholder Engagement: The project preparation stage has involved appropriately timed 

communications and engagement, often two-way, with directly affected stakeholders on topics of 

interest and relevance to them; engagement is undertaken in good faith; ongoing processes are in 

place for stakeholders to raise issues and get feedback. 

Conformance/Compliance: Processes and objectives relating to communications and consultation 

have been and are on track to be met with no major non-compliances or non-conformances, and any 

communications related commitments have been or are on track to be met. 

4 All relevant elements of basic good practice have been undertaken and in one or more cases 

exceeded, but there is one significant gap in the requirements for proven best practice. 

5 Assessment: In addition, the stakeholder mapping takes broad considerations into account. 

Management: In addition, communication and consultation plans and processes show a high level of 

sensitivity to communication and consultation needs and approaches for various stakeholder groups 

and topics; and processes are in place to anticipate and respond to emerging risks and opportunities. 

Stakeholder Engagement: In addition, engagement with directly affected stakeholders has been 

inclusive and participatory; negotiations are undertaken in good faith; and feedback on how issues 

raised have been taken into consideration has been thorough and timely. 

Conformance/Compliance: In addition, there are no non-compliances or non-conformances. 
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Assessment Guidance: 

Stakeholders are those who are interested in, involved in or 

affected by the geothermal project and associated activities. 

Stakeholder mapping refers to identification and grouping of 

stakeholders in a meaningful way, for example based on 

stakeholder rights, risks and responsibilities. An example of 

"rights" would be land rights. 

Directly Affected Stakeholders are those stakeholders with 

substantial rights, risks and responsibilities in relation to the 

issue. These may be inside the project affected area (e.g. 

project affected communities) or outside the project-affected 

area (e.g. government regulators, finance institution 

representatives, or investment partners). 

Grievance mechanisms refer to the processes by which 

stakeholders are able to raise concerns, grievances and 

legitimate complaints, as well as the project procedures to 

track and respond to any grievances. 

Needs and approaches for stakeholder groups could 

include consideration of: cultural norms, gender, literacy 

level, vulnerable social groups, disabilities, logistical 

constraints, etc. 

 

 

Good faith engagement is engagement that is undertaken 

with an honest intent to reach a mutually satisfactory 

understanding on the issues of concern. 

Broad considerations within stakeholder mapping could 

include, for example: the geographic or compositional extent 

of stakeholder groups identified and considered, the 

interrelationships amongst stakeholder groups, the level of 

vulnerability to adverse project impacts and risks, and 

consideration of rights, risks and responsibilities, etc. 

Good faith negotiation involves (i) willingness to engage in 

a process; (ii) provision of information necessary for informed 

negotiation; (iii) exploration of key areas of importance; (iv) 

mutually acceptable procedures for negotiation; (v) 

willingness to modify position; (vi) provision of sufficient time 

to both parties for decision-making; (vii) agreements on 

proposed compensation framework, mitigation measures, 

and development interventions. 

Potential interviewees: project communications staff; project 

manager; stakeholder representatives; project affected 

communities’ representatives. 

Examples of evidence: project stakeholder mapping 

document; project communications and/ or consultation 

plans; communications protocols; grievance mechanisms. 
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P-2 Governance 

This topic addresses corporate and external governance considerations for the project.  

The intent is that the developer has sound corporate business structures, policies and practices; 

addresses transparency, integrity and accountability issues; can manage external governance issues 

(e.g. institutional capacity shortfalls, political risks including transboundary issues, public sector 

corruption risks); and can ensure compliance. 

Scoring: 

1 There are significant gaps relative to basic good practice. 

2 Most relevant elements of basic good practice have been undertaken, but there is one significant gap. 

3 Assessment: Assessments have been undertaken of political and public sector governance issues, 

and corporate governance requirements and issues, through the project development cycle with no 

significant gaps. 

Management: Processes are in place to manage corporate, political and public sector risks, 

compliance, social and environmental responsibility, grievance mechanisms, ethical business 

practices, and transparency; policies and processes are communicated internally and externally as 

appropriate; and independent review mechanisms are utilised to address sustainability issues in cases 

of project capacity shortfalls, high sensitivity of particular issues, or the need for enhanced credibility. 

Stakeholder Engagement: The business interacts with a range of directly affected stakeholders to 

understand issues of interest to them; and the business makes significant project reports publicly 

available, and publicly reports on project performance, in some sustainability areas. 

Outcomes: There are no significant unresolved corporate and external governance issues identified. 

Conformance/Compliance: The project has no significant non-compliances. 

4 All relevant elements of basic good practice have been undertaken and in one or more cases 

exceeded, but there is one significant gap in the requirements for proven best practice. 

5 Assessment: In addition, there are no significant opportunities for improvement in the assessment of 

political and public sector governance issues and corporate governance requirements and issues. 

Management: In addition, contractors are required to meet or have consistent policies as the 

developer; and processes are in place to anticipate and respond to emerging risks and opportunities. 

Stakeholder Engagement: In addition, the business makes significant project reports publicly 

available and publicly reports on project performance in sustainability areas of high interest to its 

stakeholders. 

Outcomes: In addition, there are no unresolved corporate and external governance issues identified. 

Conformance/Compliance: The project has no non-compliances. 
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Assessment Guidance: 

Governance broadly refers to the combination of processes 

and structures that inform, direct, manage and monitor the 

activities of the project toward the achievement of its 

objectives. 

Corporate governance is a term that refers broadly to the 

rules, processes, or laws by which businesses are operated, 

regulated, and controlled. 

Corporate governance requirements may include, for 

example: business administration, policies and processes, 

risk management, corporate social responsibility, ethical 

business practices, accountability and stakeholder relations, 

compliance, etc. 

Corporate governance issues may relate to, for example: 

lack of capacity in key external institutional structures, 

policies and processes important to the project; public sector 

corruption risks; political risks; internal corruption risks; 

compliance; management of project risks; etc. 

External governance considerations include legal, judicial, 

and institutional structures, processes and policies relevant to 

the project. Examples include: the executive, the legislature, 

political parties, anticorruption organizations, judiciary, 

grievance addressing mechanisms (e.g. the Ombudsman), 

specific civil service/public sector agencies, law enforcement 

agencies, Freedom of Information, media, local and national 

government, civil society, private sector, international 

institutions (e.g. some provide peer review of anti-corruption 

efforts), audit/oversight institutions, public contracting system, 

etc. 

Political risk is a risk of financial loss or inability to conduct 

business faced by investors, corporations, and governments 

due to government policy changes, government action 

preventing entry of goods, expropriation or confiscation, 

currency inconvertibility, politically-motivated interference, 

government instability, or war. 

Transboundary issues would take into account institutional 

arrangements that could address the management of impacts 

of the project and the sharing of the geothermal resources 

across boundaries. 

Corruption risks may be within the business such as with 

how finances are managed, or within the public sector such 

as not addressing licence or permit violations. Public sector 

corruption risks during project preparation may include, for 

example, limited options considered, short-cutting of 

assessment/preparation requirements, or non-transparent 

approvals; and at the project implementation and operation 

may include, for example, a blind eye to licence and permit 

violations. 

Processes to ensure ethical business practices could 

include, for example: a business Code of Ethics, an 

employee Code of Conduct, a business Integrity Pact, anti-

bribery or anti-corruption policies and procedures for 

reporting and investigation (such as Transparency 

International's Business Principles for Countering Bribery 

(BPCB), a whistle-blowing arrangement, etc. 

Compliance is with respect to all relevant laws, policies, 

permits, agreements, codes of practice and publicly stated 

commitments. 

Independent review refers to expert review by someone not 

employed by the project and with no financial interest in 

profits made by the project. An expert is a person with a high 

degree of skill in or knowledge of a certain subject, as a result 

of a high degree of experience or training in that subject. 

Forms of independent review may vary from contracting an 

expert consultant to provide a written review of a particular 

assessment, plan or report, to a panel of experts comprising 

a mix of expertise appropriate to the project and providing 

periodic assessment and written reports on issues identified 

to be within its scope of review. Areas of particular sensitivity 

would be identified in the environmental and social impact 

assessment. 

Potential interviewees: a Board member; the project 

manager; business managers for corporate governance, 

compliance, internal audit, business risk; experts on public 

sector governance; other relevant third parties such as anti-

corruption civil society organisations. 

Examples of evidence: business internal website and 

external website for vision, values, policies, structure, 

procedures, annual reports; assessment of public sector 

governance issues; internal audit reports; project compliance 

plan; reports to Board on ethical business practices and 

compliance; log of ethical business practices grievance; third 

party review reports; relevant documentation on public sector 

governance issues such as reports of Transparency 

International on National Integrity Systems (NIS) and the 

Corruption Perceptions Index (CPI). 
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P-3 Demonstrated Need & Strategic Fit 

This topic addresses the contribution of the project in meeting demonstrated needs for electrical 

power and, if applicable, direct use, as identified through broadly agreed local, national and regional 

development objectives and in national and regional policies and plans.  

The intent is that the project can demonstrate its strategic fit with development objectives and 

relevant policies and plans can be demonstrated, and that the project is a priority option to meet 

identified needs for electrical power and, if applicable, direct use. 

Scoring: 

1 There are significant gaps relative to basic good practice. 

2 Most relevant elements of basic good practice have been undertaken, but there is one significant gap. 

3 Assessment: An assessment has been undertaken of needs for electrical power and, if applicable, 

direct use, of options to meet these needs; and of national and regional policies and plans relevant to 

those needs, with no significant gaps. 

Stakeholder Engagement: The results of the assessment of strategic fit are publicly disclosed. 

Outcomes: The strategic fit of the project with needs for electrical power and, if applicable, direct use, 

and relevant policies and plans can be demonstrated. 

4 All relevant elements of basic good practice have been undertaken and in one or more cases 

exceeded, but there is one significant gap in the requirements for proven best practice. 

5 Assessment: In addition, the assessment is based on dialogue with government planners, policy 

makers and key stakeholder groups; and the assessment shows a strong emphasis on social and 

environmental related needs, policies and plans including the need for sustainable development of the 

geothermal reservoir. 

Stakeholder Engagement: (No addition to basic good practice) 

Outcomes: In addition, the project is one of the priority options to address demonstrated needs. 
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Assessment Guidance: 

Needs for electrical power and, if applicable, direct use, 

are those identified through broadly agreed local, national 

and regional development objectives, policies and plans. A 

geothermal development to meet the energy requirements of 

an energy-intensive off-taker (e.g. an aluminium smelter) 

would be considered a demonstrated need if it is included in 

broadly agreed development objectives, policies and plans. 

Energy services examples include: provision of electricity to 

meet local, national and/or regional demand or opportunities; 

provision of grid stability; provision of base load; provision of 

ancillary benefits such as system regulation and improved 

overall power system efficiency, etc. Direct use energy 

services examples include space heating, various industrial 

applications, food production and health and tourism 

services, etc.  

National and regional policies and plans examples 

include: development, energy, biodiversity, climate, 

conservation, transboundary, land use, etc. 

Social and environmental related needs, policies and 

plans examples include: poverty eradication, food security, 

protection of high value sites (e.g. national parks. World 

Heritage sites, sites of cultural significance, recognised 

significant landscapes), etc. 

Potential interviewees: project manager; government 

representatives (e.g. energy and industry, development 

departments); stakeholder representatives; project affected 

communities’ representatives. 

Examples of evidence: Energy Master Plan; Country 

Development Report; strategic environmental assessments; 

options assessments; energy demand projections; local, 

national or regional development assessments including 

livelihoods and living standards; conservation plans; climate 

policies and adaptation plans; report on analysis of relevant 

policies and plans; report on project demonstrated need and 

strategic fit; use of multi-criteria analysis in assessing options. 
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P-4 Siting & Design 

This topic addresses the evaluation and determination of project siting and design options, including 

power station with associated structures and wells with connecting geothermal supply system and 

other infrastructure. 

The intent is that siting and design are optimised as a result of an iterative and consultative process 

that has taken into account technical, economic, financial, environmental and social considerations. 

Scoring: 

1 There are significant gaps relative to basic good practice. 

2 Most relevant elements of basic good practice have been undertaken, but there is one significant gap. 

3 Assessment: Technical information has been analysed at an early stage alongside social, 

environmental, economic, financial, and regulatory considerations in order to develop a preliminary 

project design and some options around this. 

Management: An optimisation process has been undertaken to assess the project siting and design 

options. 

Stakeholder Engagement: The siting and design optimisation process has involved appropriately 

timed, and often two-way, engagement with directly affected stakeholders; ongoing processes are in 

place for stakeholders to raise issues and get feedback. 

Outcomes: The final project siting and design has responded to many sustainability considerations for 

siting and design. 

4 All relevant elements of basic good practice have been undertaken and in one or more cases 

exceeded, but there is one significant gap in the requirements for proven best practice. 

5 Assessment: In addition, options take into consideration have been thoroughly analysed with respect 

to sustainable perspectives. 

Management: (No addition to basic good practice) 

Stakeholder Engagement: In addition, engagement with directly affected stakeholders has been 

inclusive, and participatory; and feedback on how issues raised have been taken into consideration has 

been thorough and timely. 

Outcomes: The final project siting and design is optimal with respect to sustainability considerations 

for siting and design. 
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Assessment Guidance: 

Sustainability considerations for siting and design 

examples include: prioritising alternatives that provide 

opportunities for multiple use benefits, that maximize 

opportunities for and do not pose unsolvable threats to 

vulnerable social groups, that enhance public health and 

minimize public health risks, that minimize population 

displacement, that avoid disturbing unique landscapes, 

protected areas and exceptional natural and human heritage 

sites, that have lower impacts on rare, threatened or 

vulnerable species and avoids negative impact on sensitive 

water aquifers. Relative to the geothermal field, there is a 

certain flexibility for the siting of power station and associated 

structures to minimize negative impacts, the geothermal 

supply system is adjusted accordingly. The siting of drilling 

pads also is flexible, e.g. valuable surface areas and volcanic 

features can be avoided by using directional drilling.   

Technical considerations for siting and design examples 

include: siting of power station and associated structures is 

optimized with respect to quality of ground foundation, access 

and transportation, connection to the electrical grid, minimum 

negative visual impact and the design facilitates associated 

utilization as relevant, etc. Geothermal supply systems are 

optimized by combining wells on well pads and minimizing 

the pipe system, routing of pipes takes environmental as well 

as social issues into consideration. The planned disposal of 

residual geothermal fluid takes into account maximum 

efficiency of the resource, recharge if relevant and multiple 

use as relevant. Minimizing noise is accounted for in the 

location process and design.   

Optimal in this context means best fit once all identified 

sustainability considerations have been factored in, based on 

the outcomes of a consultative process. 

Potential interviewees: project manager; project designers; 

stakeholder representatives; project affected communities’ 

representatives; (if relevant) representatives of resettlement 

or host communities. 

Examples of evidence: pre-feasibility studies; feasibility 

studies; reports on options assessment e.g. multi-criteria 

analyses; records of design change to avoid or minimize 

disturbance and/or maximise opportunities; reports on 

stakeholder input and responses; minutes from public 

meetings. 
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P-5 Environmental & Social Impact Assessment & 

Management 

This topic addresses the assessment and planning processes for environmental and social impacts 

associated with project implementation and operation throughout the area of impact of the project. 

The intent is that environmental and social impacts are identified and assessed, and avoidance, 

minimisation, mitigation, compensation and enhancement measures designed and implemented. 

Scoring: 

1 There are significant gaps relative to basic good practice. 

2 Most relevant elements of basic good practice have been undertaken, but there is one significant gap. 

3 Assessment: Assessments of project environmental and social impacts have been undertaken for 

project implementation and operation, including evaluation of associated facilities, scoping of 

cumulative impacts, role and capacity of third parties, and impacts associated with primary suppliers, 

using appropriate expertise and with no significant gaps; and a baseline has been established and well-

documented for the pre-project condition against which post-project changes can be compared. 

Management: Environmental and social issues management plans and processes have been 

developed with appropriate expertise (internal and external) for project implementation and operation 

with no significant gaps; in addition to key social and environmental issues relating to the geothermal 

project, plans address construction related waste, noise, air quality, land disturbance and rehabilitation; 

the environmental and social impact assessment and key associated management plans are publicly 

disclosed. 

Stakeholder Engagement: The environmental and social impact assessment and management 

planning process has involved appropriately timed, and often two-way, engagement with directly 

affected stakeholders; ongoing processes are in place for stakeholders to raise issues and get 

feedback. 

Outcomes: Environmental and social plans avoid, minimise and mitigate negative impacts with no 

significant gaps. 

4 All relevant elements of basic good practice have been undertaken and in one or more cases 

exceeded, but there is one significant gap in the requirements for proven best practice. 

5 Assessment: In addition, the assessment takes broad considerations into account, and both risks and 

opportunities; and the social impact assessment incorporates assessment of human rights. 

Management: In addition, processes are in place to anticipate and respond to emerging risks and 

opportunities; plans are embedded within an internationally recognised environmental management 

system which is third party verified, such as IS0 14001; and independent review mechanisms are 

utilised. 

Stakeholder Engagement: In addition, engagement with directly affected stakeholders has been 

inclusive and participatory; and feedback on how issues raised have been taken into consideration has 

been thorough and timely. 

Outcomes: In addition, environmental and social plans avoid, minimise, mitigate and compensate 

negative project impacts with no identified gaps; and plans provide for enhancements to pre-project 

environmental or social conditions or contribute to addressing issues beyond those impacts caused by 

the project. 
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Assessment Guidance: 

Key environmental issues include aquatic and terrestrial 

biodiversity, threatened species, critical habitats, ecosystem 

integrity and connectivity issues, gas emissions and air 

quality, geothermal fluid discharge, water quality, noise and 

vibrations, valuable geological formations and landscapes, 

induced seismic activity, ground subsidence, erosion and 

visual impact of structural installations and plumes. 

Environmental impacts of the project that extend beyond the 

jurisdictional boundaries in which the project is located would 

need to be assessed and included in management plans. 

Key social issues include project-affected communities, 

employment, access and traffic, tourism, land use, 

indigenous peoples, ethnic minorities, resettlement, cultural 

heritage (both physical and non-physical), and public health; 

and are analysed with respect to socio-economic indicators 

(including living standards, livelihoods, and health statistics) 

as well as gender. Social impacts of the project that extend 

beyond the jurisdictional boundaries in which the project is 

located would need to be assessed and included in 

management plans. 

Associated facilities are defined as those facilities that 

would not be constructed if the project did not exist, and 

where the project would not be viable without the other 

facility. These facilities may be funded, owned, constructed, 

and/or operated separately from the project, and in some 

cases, by third parties. Examples pertinent to a geothermal 

project could include roads, transmission lines, buildings, etc. 

Cumulative impacts are those that result from the 

incremental impact of the project when added to other past, 

present, and reasonably foreseeable future actions. Effects 

should be assessed in terms of the capacity of the 

geothermal resource, ecosystem, and/or affected 

communities to accommodate such impacts. Analyses need 

to be defined within realistic boundaries. Geothermal 

utilization is associated with significant uncertainties and 

assessments need updating with increased level of 

knowledge over time. 

Third parties are local and national governments, 

contractors, and suppliers; an effective assessment should 

identify the different entities involved and the roles they play, 

and the corresponding risks they present to the client in order 

to help achieve environmental and social outcomes. 

Primary suppliers are those first-tier suppliers who are 

providing goods or materials essential for the project, which 

may incur environmental and social impacts in this supply 

activity. An example pertinent to a geothermal project could 

be drilling companies supplying the required geothermal 

wells. 

Non-physical cultural heritage refers to traditions, festivals, 

rituals, folklore, storytelling, drama, etc. 

Land rehabilitation is the process of returning project-

affected land to some degree of its former state after 

disturbance or damage associated with project 

implementation. 

Appropriate expertise refers to specialists with experience 

in the key identifiable topical areas of the assessment and 

management plans, giving particular attention to the 

differences between environmental areas and social impact 

areas. These specialists could be internal or external to the 

project developer; internal expertise in managing 

environmental and social issues is of particular importance 

with respect to this topic. 

Avoid, minimise, mitigate and compensate is a concise 

expression for what is understood to be a sequential process. 

Measures to avoid or prevent negative or adverse impacts 

are always prioritised, and where avoidance is not 

practicable, then minimisation of adverse impacts is sought. 

Where avoidance and minimisation are not practicable, then 

mitigation and compensation measures are identified and 

undertaken commensurate with the project's risks and 

impacts. 

Broad considerations within the assessment might be 

exhibited by, for example: a broad view of the project affected 

area; consideration of the project wider geothermal area; a 

broad view of relevant issues; a broad interpretation of 

important concepts such as livelihoods or living standards; a 

broad range of approaches considered; a broad view of 

stakeholder perspectives on the various issues; a focus on 

interrelationships amongst issues; sustainable geothermal 

development considerations keeping in mind associated 

uncertainties; geothermal resource management 

considerations; legacy issues; and more detailed analysis of 

cumulative impacts; etc. 

Human rights are the basic rights and freedoms to which all 

humans are entitled, encompassing civil, political, economic, 

social, and cultural rights, and enshrined in international 

declarations such as the Universal Declaration on Human 

Rights 1948. 

Independent review refers to expert review by someone not 

employed by the project and with no financial interest in 

profits made by the project. An expert is a person with a high 

degree of skill in or knowledge of environmental and social 

subjects relevant to geothermal impacts, as a result of a high 

degree of experience or training in that subject. Forms of 

independent review may vary from contracting an expert 

consultant to provide a written review of a particular 

assessment, plan or report, to a panel of experts comprising 

a mix of expertise appropriate to the project and providing 

periodic assessment and written reports on issues identified 

to be within its scope of review. 

Potential interviewees: project managers responsible for 

environmental and social issues assessment and 

management; government representatives responsible for 

environmental and social issues; stakeholder representatives; 

project affected communities’ representatives; external 

experts.  

Examples of evidence: regulatory requirements for EIA / 

SIA; EIA / SIA and associated reports; environmental and 

social management plans; records of consultation and 

stakeholder involvement; records of response to stakeholder 

issues; third party review report; qualifications of experts 

utilised; evidence of appropriate separate expertise used for 

environmental and social issues recognising that in many 

cases single experts may not have sufficient breadth of 

expertise to cover both aspects.
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P-6 Integrated Project Management 

This topic addresses the developer's capacity to coordinate and manage all project components, 

taking into account project construction and future operation activities at the project-affected area.  

The intent is that the project meets milestones across all components, delays in any component can 

be managed, and one component does not progress at the expense of another. 

Scoring: 

1 There are significant gaps relative to basic good practice. 

2 Most relevant elements of basic good practice have been undertaken, but there is one significant gap. 

3 Management: An integrated project management plan and processes have been developed that takes 

into account all project components and activities with no significant gaps; and a construction 

management plan has been developed that identifies resource related risks, construction risks and 

describes processes that contractors and others are required to follow to manage these risks. 

Outcomes: The project is likely to meet overall budget and timing objectives and targets, and plans 

avoid, minimise and mitigate risks with no significant gaps. 

4 All relevant elements of basic good practice have been undertaken and in one or more cases 

exceeded, but there is one significant gap in the requirements for proven best practice. 

5 Management: In addition, the integrated project management plan sets out measures to manage 

geothermal field development, interface and delay issues without impinging on overall project 

timetables and budgets; construction management plans ensure that land disturbance and waste 

generation activities will be managed so that later rehabilitation activities can be undertaken efficiently 

and effectively; and processes are in place to anticipate and respond to emerging risks and 

opportunities. 

Outcomes: In addition, the project is highly likely to meet overall budget and timing objectives and 

targets; and plans avoid, minimise, mitigate and compensate construction risks with no identified gaps. 
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Assessment Guidance: 

Project components refers to components of the overall 

geothermal development programme including exploration, 

drilling, design, construction, environmental, social, 

resettlement, finance, communications and procurement; 

examples include: design, construction, environmental, 

social, resettlement, finance, communications and 

procurement, etc. 

Integrated project management plan examples of 

considerations include: scheduling, interface targets, 

significant path analysis, communications, cost control, etc. 

Development and construction risks examples include: 

rate of success of drilling, health and safety, noise, air, and 

water pollution, land contamination, land disturbance, 

geothermal resource management, waste management, 

migratory workforce/local community conflicts, etc. These 

may be identified and evaluated in the environmental and 

social impact assessment. 

Construction management plan examples of 

considerations include: chemical and waste storage and 

handling, pollution, land disturbance, health and safety, 

community relations, and site zoning for special area 

protection. The plans may be developed by the project 

managers, or by the contractors themselves. Early in the 

preparation stage management of construction risks may be 

outlined in environmental and social management plans, and 

later incorporated into construction management plans.

Land disturbance and waste generation activities in the 

construction management plans can incorporate many 

measures which are mindful of the later requirements for 

construction site restoration and rehabilitation; example 

include: stockpiling of topsoil, seed collection, location of 

works areas, quarries, cuttings and discharge from drilling, 

etc. 

Avoid, minimise, mitigate and compensate is a concise 

expression for what is understood to be a sequential process. 

Measures to avoid or prevent negative or adverse impacts 

are always prioritised, and where avoidance is not 

practicable, then minimisation of adverse impacts is sought. 

Where avoidance and minimisation are not practicable, then 

mitigation and compensation measures are identified and 

undertaken commensurate with the project's risks and 

impacts. 

Potential interviewees: project manager; resource manager; 

construction manager; municipal representative. 

Examples of evidence: organisational structure; 

management team qualifications; integrated programme 

management plans, analyses and reports; drilling and 

construction management plan; drilling and construction 

contracts. 
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P-7 Geothermal Resource 

This topic addresses the level of understanding of the geothermal resource and the assessment of 

the geothermal production capacity. Also, predicted response to the planned production and the 

planned generation efficiency based on the assessed geothermal conditions and utilization strategy. 

The intent is that the project's planned power generation takes into account a good understanding of 

the geothermal resource availability, renewability and reliability in the short- and long-term, as well as 

efficient utilization of the energy resource. 

Scoring: 

1 There are significant gaps relative to basic good practice. 

2 Most relevant elements of basic good practice have been undertaken, but there is one significant gap. 

3 Assessment: An assessment of the geothermal resource production capacity has been undertaken 

utilising available data, field measurements, testing of wells, appropriate statistical indicators, and 

geothermal reservoir models; issues which may impact on geothermal availability or reliability have 

been identified and factored into the modelling; and scenarios, uncertainties and risks have been 

evaluated. 

Management: A plan and processes for generation operations have been developed to ensure 

efficiency of geothermal energy utilization, based on analysis of the geothermal production capacity, a 

range of scientific and technical considerations, an understanding of power system opportunities and 

constraints, and social, environmental and economic considerations. 

4 All relevant elements of basic good practice have been undertaken and in one or more cases 

exceeded, but there is one significant gap in the requirements for proven best practice. 

5 Assessment: In addition, issues that may impact on steam and fluid availability, renewability and 

reliability have been comprehensively identified; and uncertainties and risks including reservoir 

drawdown and geothermal system response have been extensively evaluated over the short- and long-

term. 

Management: In addition, generation operations planning has a long-term perspective; shows 

exemplary energy efficiency and comprehensive plans exist for monitoring of the effect of operation on 

the resource and updating of the conceptual and numerical models to ensure that geothermal fluid 

balance can be achieved in the long run and goals of sustainable yield will be met, e.g. with reinjection 

as applicable. Predictions are presented with quantified and well supported uncertainty boundaries. 
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Assessment Guidance: 

At the preparation stage the capacity of the resource has 

been preliminarily scientifically and technically estimated on 

the basis of chemical, geological and geophysical research 

as well as testing of available wells. Environmental, social 

and economical constraints also affect the reserve estimate. 

For the project to be within the limits of sustainable yield, the 

planned production is within the limits that can sustain long-

term steady energy production from the system. Re-injection 

of geothermal fluid into the geothermal reservoir can support 

long-term utilization. Models for re-assessment of production 

capacity are maintained on the basis of continuous data 

obtained during operation.  

If the project is based on geothermal resources that can have 

an effect beyond the jurisdictional boundaries in which the 

project is located, the implications of this would need to be 

fully considered. 

Technical considerations for generation planning 

examples include: pre-planned acceptable limitations to 

pressure drawdown and cooling in the geothermal reservoir, 

monitoring plans for changes in physical characteristics and 

plans for updating reservoir assessment models, plans for 

maintenance of wells and drilling of make-up wells, plans for 

re-injection of geothermal fluid if applicable, location of wells 

and steam supply system, etc. 

Power system opportunities and constraints examples 

include: patterns of demand for energy (e.g. base vs peak 

load), power prices, other generators and their capacities and 

constraints, transmission issues, etc.

Fully optimise and maximise efficiency of the geothermal 

steam and fluid means that the plan is to maximize the 

utilization of the available geothermal energy given the 

opportunities and constraints relating to scientific, technical, 

social, economic, environmental, financial considerations and 

is based on an iterative and consultative process. Efficiency 

can be directly related to the technical installations, e.g. 

efficiency of geothermal supply system and turbines. 

Efficiency can be estimated by assessment of the exergy 

efficiency and primary energy efficiency. Multiple use and/or 

cascaded use and re-injection into the reservoir affects this 

assessment. 

Potential interviewees: company, government and/or 

independent geothermal scientists; power system planners; 

project designers; stakeholder representatives; project 

affected communities’ representatives; ecosystem specialists; 

neighbouring stakeholders in a transboundary context.  

Examples of evidence: geothermal analyses; results of well 

testing; geothermal model reports; analyses of power system 

and market opportunities; simulation and optimisation model 

scenarios and outputs; systems operations plan for the 

project. 
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P-8 Public Health and Safety 

This topic addresses health and safety planning for geothermal drilling, supply system and power 

station and other health and safety issues for the public and neighbouring communities during project 

preparation, implementation and operation.  

The intent is that life, property and the environment are protected from the consequences of the 

geothermal energy harnessing and facility operation and other associated health and safety risks. 

Scoring: 

1 There are significant gaps relative to basic good practice. 

2 Most relevant elements of basic good practice have been undertaken, but there is one significant gap. 

3 Assessment: An assessment has been undertaken of health and safety issues related to geothermal 

drilling, supply system and power station and other health and safety risks with appropriate expertise 

during project preparation, construction and operation, with no significant gaps. 

Management: Health and safety management plans and processes for hazardous and polluting 

geothermal impact of geothermal drilling, supply system and power station, have been developed for 

project implementation and operation in conjunction with relevant regulatory and local authorities with 

no significant gaps and provide for communication of public health and safety measures; emergency 

response plans include awareness and training programs and emergency response simulations. 

Outcomes: Plans avoid, minimise and mitigate health and safety risks with no significant gaps. 

4 All relevant elements of basic good practice have been undertaken and in one or more cases 

exceeded, but there is one significant gap in the requirements for proven best practice. 

5 Assessment: In addition, the assessment includes consideration of a broad range of scenarios, and 

includes both risks and opportunities. 

Management: In addition, processes are in place to anticipate and respond to emerging risks and 

opportunities; plans provide for public health and safety measures to be widely communicated in a 

timely and accessible manner; and emergency response plans are independently reviewed. 

Outcomes: In addition, plans contribute to addressing health and safety issues beyond those risks 

caused by the project itself. 
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Assessment Guidance: 

Health and safety risks examples include: high pressure 

and high temperature installations at geothermal wells and 

supply system, high concentration of hazardous gases, 

extreme noise, low visibility (dense steam), seismic and 

volcanic risk, avalanche risk, general construction risk for 

installations, electric shock, injury from hot water or steam, 

road accidents, accidents arising from community interactions 

with project activities,  disease introduced by construction 

workforce (e.g. HIV, Aids); vector borne diseases (e.g. 

malaria, schistosomiasis); communicable and non- 

communicable diseases, malnutrition, psychological 

disorders, social well-being; loss or contamination of 

traditional resources; mercury or heavy metal bio-

accumulation; etc.  

Appropriate expertise refers to specialists with proven 

experience designing and constructing projects of a similar 

complexity, giving particular attention to engineering and 

construction safety competencies such as geothermal, 

structural, electrical, mechanical, and fire specialities. 

Health needs, issues and risks for different community 

groups would be with respect to, for example: gender, age, 

ethnicity, use of and access to traditional medicines, etc. 

Safety management measures examples include: HSE-Plan 

including risk assessments for public health and safety risks, 

signage, exclusion zones, emergency preparedness, 

monitoring, inspections, training, incident response, 

communication, allocation of responsibilities, etc. 

Communication of public safety measures could be, for 

example, through public signage, documentation 

appropriately lodged with local authorities, awareness raising 

through various types of community engagements, verbal 

communication by on-site patrolmen or other similar 

mechanisms, etc. 

Emergency response simulations may be undertaken, for 

example, through training or workshop exercises for company 

staff, regional authorities, etc.  

Independent review refers to expert review by someone not 

employed by the project and with no financial interest in 

profits made by the project. An expert is a person with a high 

degree of skill in or knowledge of construction and 

infrastructure safety, as a result of a high degree of 

experience or training in that subject. Forms of independent 

review may vary from contracting an expert consultant to 

provide a written review of a particular assessment, plan or 

report, to inclusion of a safety expert in a panel of experts. 

Avoid, minimise, mitigate and compensate is a concise 

expression for what is understood to be a sequential process. 

Measures to avoid or prevent negative or adverse impacts 

are always prioritised, and where avoidance is not 

practicable, then minimisation of adverse impacts is sought. 

Where avoidance and minimisation are not practicable, then 

mitigation and compensation measures are identified and 

undertaken commensurate with the project's risks and 

impacts. 

Public health opportunities examples include: improved 

access to electricity, warm water for space heating and other 

purposes e.g. resulting in reduced burning for heating, health 

spas, clean drinking water and sanitation; development or 

upgrading of public health facilities; provision of equipment, 

training, health education, immunisations, etc. 

Minimisation and mitigation of safety risks can be 

achieved by, for example, identifying and performing the 

necessary analyses to determine or eliminate safety risks 

according to relevant standards and to the extent necessary, 

implement measures in the project design to mitigate 

identified safety concerns. 

Contributions to safety issues beyond project risks might 

include, for example, improving the safety of some existing 

roads or traffic infrastructure, signage in public places about 

suitable and safe track routes, etc. 

Potential interviewees: project manager; project designers; 

project safety manager; local/government authorities on 

health and safety; independent expert; stakeholder 

representatives; project affected community representatives 

Examples of evidence: health and safety risk assessments; 

health and safety management plans; emergency 

preparedness plans; national and international safety 

standards; independent review reports. 
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P-9 Financial Viability 

This topic addresses both access to finance, and the ability of a project to generate the required 

financial returns to meet project funding requirements, including funding of measures aimed at 

ensuring project sustainability.  

The intent is that projects proceed with a sound financial basis that covers all project funding 

requirements including social and environmental measures, financing for resettlement and livelihood 

enhancement, delivery of project benefits, and commitments to shareholders/investors. 

Scoring: 

1 There are significant gaps relative to basic good practice. 

2 Most relevant elements of basic good practice have been undertaken, but there is one significant gap. 

3 Assessment: An assessment of corporate financial viability, including potential project costs and likely 

revenue streams, has been undertaken using recognised models with no significant gaps; analyses 

include risk assessment, especially adequate resource assessment based on physical parameters from 

surveys including well testing, scenario testing and sensitivity analyses including decay of yield over 

time. 

Management: Financial management plans and processes have been developed for project 

implementation and operation with no significant gaps, and opportunities for project financing have 

been evaluated and pursued. 

Outcomes: The project can manage financial issues under a range of scenarios, can service its debt, 

can pay for all plans and commitments including social and environmental, and access to capital can 

be demonstrated. 

4 All relevant elements of basic good practice have been undertaken and in one or more cases 

exceeded, but there is one significant gap in the requirements for proven best practice. 

5 Assessment: In addition, project costs and revenue streams are fully detailed; and financial viability of 

the project has been analysed and optimised including extensive scenario testing, risk assessment, 

confirmation of resource capacity based on drilling, testing and geothermal resource modelling, 

detailed cash flow modelling and sensitivity analyses. 

Management: In addition, financial management plans provide for well-considered contingency 

measures for all environmental and social mitigation plans and commitments; and processes are in 

place to anticipate and respond to emerging risks and opportunities. 

Outcomes: In addition, the project can manage financial issues under a broad range of scenarios 
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Assessment Guidance: 

Financial viability is the ability of an entity to continue to 

achieve its operating objectives and fulfil its mission from a 

financial perspective over the long term. Some projects may 

be multi-purpose, e.g. combined electricity and warm water 

production or even further utilization of excess geothermal 

heat and possible bi-products from the geothermal fluid. For 

some projects the financial contribution is measured from the 

perspective of the system within which it operates; for 

example, dependency on variable load for power as well as 

heating if relevant. 

Project cost examples include: cost for drilling and 

construction, operations and maintenance including drilling of 

make-up wells, and includes equipment, supplies, labour, tax, 

land / geothermal resource rights, and cost of environmental 

and social mitigation plans and possible provision for de-

commissioning.  

Revenue streams examples include: the electricity market, 

the Power Purchase Agreement, other possible revenue 

streams and revenue associated with investment drivers for 

new market entrants (e.g. access to carbon finance). 

Financial models at a minimum have the project cost and 

revenue streams as input and financial returns as output; 

examples of uses include: examine implications of various 

market conditions, trends and risks on financial viability of the 

project through scenario testing, risk assessment, sensitivity 

analysis, etc.

Financial issues and risks examples include: very high 

project costs; inability to meet required costs; uncertainties 

with respect to revenue streams; currency exchange 

instability; difficulties in access to project finance; access to 

renewable incentive schemes; regional pricing; market 

stability; market access; likelihood of major inflation or 

depreciation; financial viability of the principal power off-

takers etc. 

Some financial information may have a high degree of 

commercial sensitivity, and evidence for this topic may need 

to be viewed under a confidentiality agreement. 

Potential interviewees: project financial officers; corporate 

financial officers; principal financing institution representative; 

independent financial expert and regulatory authorities. 

Examples of evidence: analysis of financing options; 

financial modelling reports; financial risk analysis; financial 

plans; financial status reports; third party review reports; 

annual financial reports for company, project, and principal 

off-taker(s). 
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P-10 Project Benefits 

This topic addresses the additional benefits that can arise from a geothermal project, and the sharing 

of benefits beyond one-time compensation payments or resettlement support for project affected 

communities.  

The intent is that opportunities for additional benefits and benefit sharing are evaluated and 

implemented, in dialogue with affected communities, so that benefits are delivered to communities 

affected by the project. 

Scoring: 

1 There are significant gaps relative to basic good practice. 

2 Most relevant elements of basic good practice have been undertaken, but there is one significant gap. 

3 Assessment: An assessment of opportunities to increase the development contribution of the project 

through additional benefits and/or benefit sharing strategies or further or associated use of the resource 

has been undertaken; and the pre-project baseline against which delivery of benefits can be evaluated 

post-project is well- documented. 

Management: Project benefit plans and processes have been developed for project implementation 

and operation that incorporate additional benefit or benefit sharing commitments; commitments to 

project benefits are publicly disclosed. 

Stakeholder Engagement: The assessment and planning process relating to project benefits has 

involved appropriately timed, and often two-way, engagement with directly affected stakeholders; 

ongoing processes are in place for stakeholders to raise issues and get feedback. 

Outcomes: Plans deliver benefits for communities affected by the project. 

4 All relevant elements of basic good practice have been undertaken and in one or more cases 

exceeded, but there is one significant gap in the requirements for proven best practice. 

5 Assessment: In addition, broad considerations have been taken into account in identifying 

opportunities related to or associated to the project. 

Management: In addition, processes have been developed to anticipate and respond to emerging risks 

and opportunities. 

Stakeholder Engagement: In addition, engagement with directly affected stakeholders has been 

inclusive and participatory; and feedback on how issues raised have been taken into consideration has 

been thorough and timely. 

Outcomes: In addition, plans deliver significant and sustained benefits for communities affected by the 

project. 
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Assessment Guidance: 

Additional benefits refers to benefits that can be leveraged 

from the project; examples include: capacity building, training 

and local employment; infrastructure such as bridges, access 

roads; improved services such as for health and education; 

support for other benefits associated with further utilization of 

the geothermal resource or excess heat like for spa resort, 

food production and processing, chemical production; etc. 

Benefit sharing is distinct from one-time compensation 

payments or resettlement support; examples include: 

• equitable access to electricity services and, if 

applicable, direct use for space heating and other 

multiple use - project affected communities are 

among the first to be able to access the benefits of 

energy services from the project, subject to 

contextual constraints (e.g. power safety, 

preference); 

• non-monetary entitlements to enhance resource 

access - project affected communities receive 

enhanced local access to natural resources; 

• revenue sharing - project affected communities 

share the direct monetary benefits of geothermal 

energy installations according to an approach 

defined in regulations; this goes beyond a one-time 

compensation payment or short-term resettlement 

support; and trust funds.  

Broad considerations might be exhibited by, for example: a 

broad view of the geographic area under consideration; a 

breadth of types of benefits or approaches and further or 

associated use of the resource; a breadth of stakeholder 

interests; an understanding of interrelationships amongst 

opportunities and policies, plans and development objectives; 

a broad analysis of trends, approaches and existing and 

emerging standards relating to benefit sharing; etc. 

Potential interviewees: project manager; government 

representative (e.g. department of economic development); 

stakeholder representatives; project affected communities’ 

representatives. 

Examples of evidence: analysis of relevant development 

indicators; analysis of potential project benefits; analysis of 

benefit sharing options and opportunities; meeting minutes or 

reports demonstrating stakeholder input and involvement; 

benefit sharing plan. 
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P-11 Economic Viability 

This topic addresses the net economic viability of the project.  

The intent is that there is a net benefit from the project once all economic, social and environmental 

costs and benefits are factored in. 

Scoring: 

1 There are significant gaps relative to basic good practice. 

2 Most relevant elements of basic good practice have been undertaken, but there is one significant gap. 

3 Assessment: An assessment of economic viability has been undertaken with no significant gaps; the 

assessment has involved identification of costs and benefits of the project and either valuation in 

monetary terms or documentation in qualitative or quantitative dimensions. 

Stakeholder Engagement: The results of the economic viability analysis are publicly disclosed. 

Outcomes: From an economic perspective, a net benefit can be demonstrated. 

4 All relevant elements of basic good practice have been undertaken and in one or more cases 

exceeded, but there is one significant gap in the requirements for proven best practice. 

5 Assessment: In addition, the assessment takes broad considerations into account, and includes 

sensitivity analyses. 

Stakeholder Engagement: The economic viability analysis is publicly disclosed. 

Outcomes: In addition, the project benefits outweigh project costs under a wide range of 

circumstances. 
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Assessment Guidance:

Cost-benefit analysis (CBA) seeks to quantify all of the 

costs and benefits of a proposal in monetary terms, including 

items for which the market does not provide a satisfactory 

measure of economic value. 

Demonstration of net benefits could be provided through 

qualitative or quantitative indicators. An example of a 

quantitative indicator is rate of return. Rate of return from an 

economic perspective is an indicator for the developmental 

impact of a project proposal, allowing comparisons with other 

energy sector investment options. Unlike the financial rate of 

return, which is mainly of interest to the organisations with 

commercial stakes in a proposal, the economic rate of return 

is of interest to society at large. Depending on the 

perspective of the evaluation, alternative indicators such as 

the net present value of the project, or the economic costs 

per unit of capacity installed or power generated, may be 

used. 

Broad considerations might be exhibited by, for example: a 

broad view on relevant issues requiring costs and benefits; a 

broad view of stakeholder perspectives on what is a cost or a 

benefit; a recognition and method of addressing 

interrelationships amongst issues; a broad analysis of 

approaches to economic viability analyses as a foundation to 

the approach taken; etc. 

Some economic information may have a high degree of 

commercial sensitivity, and evidence for this topic may need 

to be viewed under a confidentiality agreement. 

Potential interviewees: project manager; government 

representative (e.g. department of economic development); 

funding agency economist; independent experts. 

Examples of evidence: analysis of economic context; 

analysis, quantification and valuation of project costs and 

benefits; loan appraisal reports; economic analyses of natural 

resources and project affected livelihoods. 
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P-12 Procurement 

This topic addresses all project-related procurement including works, goods and services.  

The intent is that procurement processes are equitable, transparent and accountable; support 

achievement of project timeline, quality and budgetary milestones; support developer and contractor 

environmental, social and ethical performance; and promote opportunities for local industries. 

Scoring: 

1 There are significant gaps relative to basic good practice. 

2 Most relevant elements of basic good practice have been undertaken, but there is one significant gap. 

3 Assessment: An assessment of major supply needs, supply sources, relevant legislation and 

guidelines, supply chain risks and corruption risks has been undertaken with no significant gaps. 

Management: Procurement plans and processes have been developed for project implementation and 

operation with no significant gaps. 

Conformance/Compliance: Processes and objectives relating to procurement have been and are on 

track to be met with no major non-compliances or non-conformances, and any procurement related 

commitments have been or are on track to be met. 

Outcomes: Procurement of works, goods and services across major project components is equitable, 

efficient, transparent, accountable, ethical and timely, and contracts are progressing or have been 

concluded within budget or that changes on contracts are clearly justifiable. 

4 All relevant elements of basic good practice have been undertaken and in one or more cases 

exceeded, but there is one significant gap in the requirements for proven best practice. 

5 Assessment: In addition, the assessment includes opportunities for local suppliers and local capacity 

development. 

Management: In addition, processes are in place to anticipate and respond to emerging risks and 

opportunities; sustainability and anti-corruption criteria are specified in the pre-qualification screening; 

and anti-corruption measures are strongly emphasised in procurement planning processes. 

Conformance/Compliance: In addition, there are no non-compliances or non-conformances. 

Outcomes: In addition, opportunities for local suppliers including initiatives for local capacity 

development have been delivered or are on track to be delivered. 
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Assessment Guidance: 

Major supply needs examples include: design, economic, 

financial, technical, environmental and social consultancies; 

contractors for project construction works; supply of major 

goods and complex control equipment for project 

construction, etc. 

Supply chain risks relate to inability to meet the contract 

provisions (e.g. with respect to cost, time, quality, 

specifications), corruption, transport impediments, human 

rights (e.g. child labour, forced labour used by suppliers of 

suppliers), etc. 

Corruption risks at the contracting / bid evaluation stage 

examples include: non-transparent prequalification, confusing 

tender documents, non-transparent or non-objective selection 

procedures, bid clarifications not shared with other bidders, 

award decisions not made public, or not justified, deception 

and collusion, unjustified agents' fees, conflicts of interest of 

officials and consultants, etc. 

Procurement plans and processes should address 

provision of a procurement policy, pre-qualification screening, 

bidding, awarding of contracts, anti-corruption measures, and 

mechanisms to respond to bidder complaints. Development 

of procurements plans and processes for implementation and 

operation may not have been done during the project 

preparation stage in cases where the project is sent to a 

bidding process at the end of the preparation stage. In such 

cases, the plan for procurement could consist of a 

commitment to utilize the corporate entity's procurement 

plans and processes which would then be required to meet 

the stated criteria. 

Screening could be for, by way of example, quality, 

reputation, cost, contractor prior performance on meeting 

contractual obligations (time, cost, specifications), etc. 

Contracts have already been awarded during the project 

preparation stage for investigations, design, environmental 

and social impact assessments, etc. If contracts have not 

been concluded within budget, evidence should be provided 

to show that the changes on contracts are clearly justifiable. 

Screening based on sustainability criteria might 

encompass additional criteria which could include, by way of 

example, social, environmental, ethics, human rights, health 

and safety performance, preference and support to local 

suppliers where they meet other criteria, etc. 

Procurement opportunities may relate to new suppliers, 

new technologies, capacity development opportunities 

through liaising with government economic development 

initiatives, grants, R&D initiatives, contractual arrangements, 

etc. 

Local suppliers are those within geographic proximity of the 

project-affected area who can or have the potential to meet 

the need to deliver required good and services; the definition 

of 'local' will be context specific (e.g. those in the project 

affected area or local government district). 

Local capacity development refers to assistance that is 

provided to entities in the proximity of the project which have 

an identified need to develop a certain skill or competence or 

general upgrading of performance ability in order to meet or 

deliver a desired service. 

Screening to address anti-corruption might specify, by way 

of example, that companies tendering must have a code of 

conduct addressing anti-corruption. 

Anti-corruption measures examples include: open bidding 

contracting processes to be above a low threshold, 

contracting authority and its employees commit to an anti-

corruption policy, project integrity pacts, mechanisms to 

report corruption and protect whistle blowers, confidentiality 

limited to legally protected information, etc. 

Potential interviewees: project manager; project 

procurement officer; representative of an anti-corruption 

NGO. 

Examples of evidence: relevant purchasing policy and 

procedures; project procurement plan; analysis of local 

supply sources and capacities; tender requirements 

/specifications; bidding documents; supplier screening 

criteria; evaluation of supplier performance; bidder grievance 

log; record of compliance with relevant legislation and 

guidelines including those of financing agencies. 
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P-13 Project-Affected Communities & Livelihoods* 

This topic addresses impacts of the project on project affected communities, including economic 

displacement, impacts on livelihoods and living standards, and impacts to rights, risks and 

opportunities of those affected by the project.  

The intent is that livelihoods and living standards impacted by the project are improved relative to 

pre-project conditions for project affected communities with the aim of self-sufficiency in the long-

term, and that commitments to project affected communities are fully delivered over an appropriate 

period of time. 

Topics P-14 'Resettlement' and P-15 'Indigenous Peoples' that follow specifically address two 

subsets of project affected communities. 

Scoring: 

1 There are significant gaps relative to basic good practice. 

2 Most relevant elements of basic good practice have been undertaken, but there is one significant gap. 

3 Assessment: An assessment of issues relating to project affected communities has been undertaken 

with no significant gaps, utilising local knowledge. 

Management: Management plans and processes for issues that affect project affected communities 

have been developed with no significant gaps including monitoring procedures, utilising local expertise 

when available; and if there are formal agreements with project affected communities these are publicly 

disclosed. 

Stakeholder Engagement: Engagement with project affected communities has been appropriately 

timed and often two-way; ongoing processes are in place for project affected communities to raise 

issues and receive feedback. 

Stakeholder Support: Affected communities generally support or have no major ongoing opposition to 

the plans for the issues that specifically affect their community. 

Outcomes: Plans provide for livelihoods and living standards impacted by the project to be improved, 

and economic displacement fairly compensated, preferably through provision of comparable goods, 

property or services. 

4 All relevant elements of basic good practice have been undertaken and in one or more cases 

exceeded, but there is one significant gap in the requirements for proven best practice. 

5 Assessment: In addition, the assessment takes broad considerations into account, and both risks and 

opportunities. 

Management: In addition, processes are in place to anticipate and respond to emerging risks and 

opportunities. 

Stakeholder Engagement: In addition, engagement with project affected communities has been 

inclusive and participatory; and feedback on how issues raised have been taken into consideration has 

been thorough and timely. 

Stakeholder Support: In addition, formal agreements with nearly all the directly affected communities 

have been reached for the mitigation, management and compensation measures relating to their 

communities. 

Outcomes: In addition, plans provide for livelihoods and living standards that are impacted by the 

project to be improved with the aim of self-sufficiency in the long-term; and the project contributes to 

addressing issues for project affected communities beyond impacts caused by the project itself. 

  



 

DRAFT Geothermal Sustainability Assessment Protocol       27 

P
R

E
P

A
R

A
T

IO
N

 

Assessment Guidance: 

Project affected communities are the interacting population 

of various kinds of individuals in the area surrounding the 

geothermal project who are affected either positively or 

negatively by the geothermal project and its associated 

infrastructure. 

Assessment of project affected communities would include 

their livelihoods, living standards, the nature of the impacts of 

the project on their livelihoods and living standards, and the 

degree of economic displacement; analysis of gender and 

vulnerable groups should be included. 

Livelihood refers to the capabilities, assets (stores, 

resources, claims and access) and activities required for a 

means of living. Improvement of livelihoods refers to 

compensatory measures taken to address impacts of the 

project on pre-project livelihoods so that those affected are 

able to move forward with viable livelihoods with improved 

capabilities or assets relative to the pre-project conditions; for 

example supporting farmers to continue to be able to farm or 

to pursue alternatives, accompanied by sufficient support 

mechanisms that not only enable any changes to livelihoods 

to be well-established but also so that they have increased 

capabilities or access to the necessary resources (including 

training, information, materials, access, supplies etc.). 

Living standards refer to the level of material comfort as 

measured by the goods, services, and luxuries available to 

an individual, group, or nation; indicators of household well-

being; examples include: consumption, income, savings, 

employment, health, education, nutrition, housing, and 

access to electricity, clean water, sanitation, health services, 

educational services, transport, etc. Improvement in living 

standards would be demonstrated by improvement in the 

indicators of the level of material comfort. 

Economic displacement refers to the loss of assets, access 

to assets, or income sources or means of livelihoods as a 

result of (i) acquisition of land, (ii) changes in land use or 

access to land, (iii) restriction on land use or access to natural 

resources including water resources, legally designated 

parks, protected areas or restricted access areas such as 

geothermal production areas and (iv) changes in environment 

leading to health concerns or impacts on livelihoods. 

Economic displacement applies whether such losses and 

restrictions are full or partial, and permanent or temporary. 

Issues that affect project affected communities may 

include, for example: loss or constraints on livelihoods, 

lowering of living standards, or economic displacement 

brought about due to changes associated with the project 

such as changes to land-use. Specific examples could 

include: impacts on health or safety; impacts on cultural 

practices; impacts on lands, forest and riverbanks; loss of 

paddy lands, of home gardens; loss of ownership, access to, 

or use of sacred sites, community forest, or other natural 

resources, etc. 

In cases the impacts may result in project affected 

communities needing to move, but they may not be 

considered part of the resettlement community because the 

physical resettlement was a secondary impact and not a 

primary impact of the project. 

Stakeholder support may be expressed through community 

members or their representatives, and may be evident 

through means such as surveys, signatures on plans, records 

of meetings, verbal advice, public hearing records, public 

statements, governmental license, court decisions, etc. 

Broad considerations might be exhibited by, for example: a 

broad view of the project affected area; a broad view of 

relevant issues; a broad interpretation of important concepts 

such as livelihoods or living standards; a broad range of 

approaches considered; a broad view of stakeholder 

perspectives on the various issues; a focus on 

interrelationships amongst issues; legacy issues; cumulative 

impacts; a human rights based approach; etc.  

Opportunities for project-affected communities may 

include, for example: training and capacity building; 

education; health services; employment; transportation; 

contributions to provide for cultural traditions or events, etc. 

Measures to address project affected communities’ 

issues may include, for example: support for new industries, 

e.g. related to further use of the resource; access 

agreements to project lands to enable continued access to 

sacred sites, community forest, traditional medicinal plants; 

protection of sacred sites; etc.   

Potential interviewees: representatives of project affected 

communities; project social issues manager; government 

expert; local authority; independent experts. 

Examples of evidence: assessment report on project 

affected communities and livelihoods; gender analysis; 

human rights issues analysis; records of consultation and 

project affected community involvement; records of response 

to project affected community issues; third party review 

report; report on compensation measures; agreements on 

compensation measures; assessments and agreements on 

cultural sensitive areas and customs.

* This was a topic with an area of non-consensus in development of the HSAP Protocol, relating to the Stakeholder Support 

criterion. It is the belief of Oxfam that basic good practice (Level 3) should be "Affected communities generally support or 

have no major ongoing opposition to the project". 
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P-14 Resettlement* 

This topic addresses physical displacement arising from the geothermal project development.  

The intent is that the dignity and human rights of those physically displaced are respected; that these 

matters are dealt with in a fair and equitable manner; and that livelihoods and standards of living for 

resettlees and host communities are improved. 

Scoring: 

1 There are significant gaps relative to basic good practice. 

2 Most relevant elements of basic good practice have been undertaken, but there is one significant gap. 

3 Assessment: An assessment of the resettlement implications of the project has been undertaken early 

in the project preparation stage to establish the socio-economic baseline for resettlement for potential 

resettlees and host communities, and has included an economic assessment of required resettlement 

including ongoing costs for improvement in living standards. 

Management: A Resettlement Action Plan and associated processes have been developed in a timely 

manner for project implementation and operation, which includes an up-to-date socio-economic 

baseline, compensation framework, grievance mechanisms, and monitoring procedures; and formal 

agreements with resettlees and host communities are publicly disclosed. 

Stakeholder Engagement: Engagement with directly affected stakeholders has been appropriately 

timed, culturally appropriate and two-way; ongoing processes are in place for resettlees and host 

communities to raise issues and get feedback; and resettlees and host communities have been 

involved in the decision-making around relevant resettlement options and issues. 

Stakeholder Support: Resettlees and host communities generally support or have no major on-going 

opposition to the Resettlement Action Plan. 

Outcomes: Plans provide for resettlement to be treated in a fair and equitable manner, and resettlees 

and host communities to experience a timely improvement in livelihoods and living standards. 

4 All relevant elements of basic good practice have been undertaken and in one or more cases 

exceeded, but there is one significant gap in the requirements for proven best practice. 

5 Assessment: In addition, the assessment takes broad considerations into account, and both risks and 

opportunities. 

Management: In addition, processes are in place to anticipate and respond to emerging risks and 

opportunities. 

Stakeholder Engagement: In addition, engagement with resettlees and host communities has been 

inclusive and participatory; and feedback on issues how raised have been taken into consideration has 

been thorough and timely. 

Stakeholder Support: In addition, there is consent with legally binding agreements by the resettlees 

and host communities for the Resettlement Action Plan. 

Outcomes: In addition, plans provide for resettlees and host communities to experience a timely 

improvement in livelihoods and living standards with the aim of self-sufficiency in the long term. 
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Assessment Guidance: 

Topic relevance: This topic will not be relevant if credible 

evidence provided shows that there is no requirement for 

resettlement arising from the project activities. 

Resettlement is the process of moving people to a different 

place to live, because due to the project they are no longer 

allowed to stay in the area where they used to live. 

Livelihood refers to the capabilities, assets (stores, 

resources, claims and access) and activities required for a 

means of living. Improvement of livelihoods refers to 

compensatory measures taken to address impacts of the 

project on pre-project livelihoods so that those affected are 

able to move forward with viable livelihoods with improved 

capabilities or assets relative to the pre-project conditions; for 

example supporting farmers to continue to be able to farm or 

to pursue alternatives, accompanied by sufficient support 

mechanisms that not only enable any changes to livelihoods 

to be well-established but also so that they have increased 

capabilities or access to the necessary resources (including 

training, information, materials, access, supplies etc.). 

Living standards refer to the level of material comfort as 

measured by the goods, services, and luxuries available to 

an individual, group, or nation; indicators of household well-

being examples include: consumption, income, savings, 

employment, health, education, nutrition, housing, and 

access to electricity, clean water, sanitation, health services, 

educational services, transport, etc. 

Resettlees are those people who are required to be 

resettled, including those who have formal legal rights, 

customary or traditional rights, as well as those who have no 

recognizable rights to the land. 

Socio-economic baseline for resettlement includes analysis 

of community structures, gender, vulnerable social groups, 

living standards and economic valuation of livelihoods and 

asset loss. 

Host communities refers to the communities to which 

resettlees are relocated. 

Resettlement Action Plan refers to a document or set of 

documents specifically developed to identify the actions that 

will be taken to address resettlement. It would typically 

include identification of those being resettled; the 

socioeconomic baseline for the resettlees; the measures to 

be implemented as part of the resettlement process including 

those relating to resettlement assistance and livelihood 

support; the legal and compensation frameworks; 

organisational roles and responsibilities; budget allocation 

and financial management; the timeframe, objectives and 

targets; grievance redress mechanisms; monitoring, reporting 

and review provisions; and understandings around 

consultation, participation and information exchange. In 

cases where resettlees' livelihoods have been land-based, 

and where consistent with resettlees' preferences, strong 

consideration may be given to land-for-land compensation. 

Grievance mechanisms refer to the processes by which 

stakeholders are able to raise concerns, grievances and 

legitimate complaints, as well as the project procedures to 

track and respond to any grievances. 

Stakeholder support may be expressed through community 

members or their representatives, and may be evident 

through means such as surveys, signatures on plans, records 

of meetings, verbal advice, public hearing records, public 

statements, governmental license, court decisions, etc.  

Broad considerations might be exhibited by, for example: a 

broad interpretation of definitional terms; a broad view of 

relevant issues; a broad view of stakeholder perspectives on 

the various issues; a broad approach to types of data 

collection and important indicators; a focus on 

interrelationships amongst issues; a broad analysis of trends, 

approaches and existing and emerging standards relating to 

resettlement; consideration of legacy issues; consideration of 

cumulative impacts; etc. 

Consent means signed agreements with community leaders 

or representative bodies who have been authorised by the 

affected communities which they represent, through an 

independent and self- determined decision-making process 

undertaken with sufficient time and in accordance with 

cultural traditions, customs and practices.   

Potential interviewees: community representatives affected 

by resettlement and land acquisition; representatives from 

resettlement host communities; project social issues 

manager; independent reviewer; representative from the 

responsible governmental authority. 

Examples of evidence: assessment report on resettlement 

and land acquisition; records of consultation and affected 

stakeholder involvement; records of response to resettlement 

and land acquisition issues; third party review report; 

resettlement action plans; land acquisition plans; 

compensation agreements; agreements on resettlement 

action plan; baseline social conditions report; livelihood 

analysis; impoverishment risk analysis; mitigation, 

resettlement and development action plans, including project 

benefit sharing mechanisms; NGO reports. 

 

 

* This was a topic with two areas of non-consensus in development of the HSAP Protocol, both relating to the Stakeholder 

Support criterion. It is the belief of Oxfam that basic good practice (Level 3) should be "Resettlees and host communities 

generally support or have no major on-going opposition to the project" and that proven best practice (Level 5) should be "In 

addition, there is consent with legally binding agreements by the resettlees and host communities for the project" noting that 

those forced to resettle and host communities may choose to express that consent through their support for a Resettlement 

Action Plan.  
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P-15 Indigenous Peoples* 

This topic addresses the rights, risks and opportunities of indigenous peoples with respect to the 

project, recognising that as social groups with identities distinct from dominant groups in national 

societies, they are often the most marginalized and vulnerable segments of the population.  

The intent is that the project respects the dignity, human rights, aspirations, culture, lands, 

knowledge, practices and natural resource-based livelihoods of indigenous peoples in an ongoing 

manner throughout the project life. 

Scoring: 

1 There are significant gaps relative to basic good practice. 

2 Most relevant elements of basic good practice have been undertaken, but there is one significant gap. 

3 Assessment: An assessment of the representation of indigenous peoples in the project affected 

community, their rights, risks and vulnerabilities, and any cultural sensitivities and needs has been 

undertaken with no significant gaps, utilising local knowledge and expertise. 

Management: Plans and processes have been developed for project implementation and operation to 

address issues that may affect indigenous peoples in relation to the project; and formal agreements 

with indigenous peoples are publicly disclosed. 

Stakeholder Engagement: Engagement with indigenous peoples has been appropriately timed, 

culturally appropriate and two-way with self-selected community representatives; and ongoing 

processes are in place for indigenous peoples to raise issues and get feedback. 

Stakeholder Support: Directly affected indigenous groups generally support or have no major on-

going opposition to the plans for issues that specifically affect their group. 

Outcomes: Plans provide for major negative impacts of the project to indigenous peoples and their 

associated culture, knowledge, access to land and resources, and practices to be avoided, minimised, 

mitigated or compensated with no significant gaps, and some practicable opportunities for positive 

impacts to be achieved. 

4 All relevant elements of basic good practice have been undertaken and in one or more cases 

exceeded, but there is one significant gap in the requirements for proven best practice. 

5 Assessment: In addition, the assessment has been undertaken with the free, prior and informed 

participation of indigenous peoples; and the assessment takes broad considerations into account, 

including both risks and opportunities. 

Management: In addition, plans and processes have been developed with the free, prior and informed 

participation of indigenous peoples; processes are in place to anticipate and respond to emerging risks 

and opportunities; and plans are supported by commitments that are public, formal and legally 

enforceable. 

Stakeholder Engagement: In addition, engagement with indigenous peoples has been inclusive and 

participatory; feedback on how issues raised have been taken into consideration has been thorough 

and timely; and directly affected indigenous peoples have been involved in the decision-making around 

relevant issues and options. 

Stakeholder Support: In addition, consent has been sought and gained by directly affected 

indigenous groups for the project. 

Outcomes: In addition, opportunities for positive impacts have been thoroughly identified and 

maximised as far as practicable. 
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Assessment Guidance: 

Topic relevance: This topic will not be relevant if credible 

evidence provided shows that there are no indigenous 

peoples in the project affected area. 

Indigenous peoples refers to a distinct social and cultural 

group possessing the following characteristics in varying 

degrees: self-identification as members of a distinct 

indigenous cultural group and recognition of this identity by 

others; collective attachment to geographically distinct 

habitats or ancestral territories in the project area and to the 

natural resources in these habitats and territories; customary 

cultural, economic, social or political institutions that are 

separate from those of the dominant society or culture; an 

indigenous language, often different from the official 

language of the country or part of the country within which 

they reside. In some countries, interactions with indigenous 

peoples may be required to be conducted through a specific 

government agency. 

Issues that may affect indigenous peoples are ideally self-

identified, and may include, for example: impacts of project 

activities and infrastructure on cultural practices, direct or 

indirect impacts to traditional lands, impacts to community 

cohesion, public health risks, disturbance of customary 

practices, and impeded access to natural resource- based 

livelihoods. 

Measures to address issues that may affect indigenous 

peoples are ideally self-identified, and may include, for 

example: avoidance measures, protection of cultural 

practices, land entitlement and protection, health assistance, 

scheduling of project activities to not disturb customary 

practices, support for festivals or traditions, improved or more 

secure access to natural resource-based livelihoods, etc. 

Stakeholder support may be expressed through community 

members or their representatives, and may be evident 

through means such as surveys, signatures on plans, records 

of meetings, verbal advice, public hearing records, public 

statements, governmental license, court decisions, etc. 

Avoid, minimise, mitigate and compensate is a concise 

expression for what is understood to be a sequential process. 

Measures to avoid or prevent negative or adverse impacts 

are always prioritised, and where avoidance is not 

practicable, then minimisation of adverse impacts is sought. 

Where avoidance and minimisation are not practicable, then 

mitigation and compensation measures are identified and 

undertaken commensurate with the project's risks and 

impacts. 

Broad considerations might be exhibited by, for example: a 

broad definitional view of indigenous peoples (e.g. including 

ethnic minorities); a broad view of the project affected area; a 

broad view of indigenous rights and relevant issues; a broad 

interpretation of important concepts such as cultural 

sensitivities; a broad range of approaches considered; a 

focus on interrelationships amongst issues; legacy issues; 

cumulative impacts; a broad analysis of trends, approaches 

and existing and emerging standards relating to indigenous 

peoples; etc. 

Opportunities for indigenous peoples are ideally self-

identified, and may include, for example: better access to 

education, health facilities, fresh water, new land or resource 

access, new housing or better access to materials for 

housing, new livelihood opportunities, development of treaties 

or formal agreements that give greater security over the long-

term, etc. 

Consent means signed agreements with community leaders 

or representative bodies who have been authorised by the 

affected communities which they represent, through an 

independent and self- determined decision-making process 

undertaken with sufficient time and in accordance with 

cultural traditions, customs and practices. 

Potential interviewees: representatives of project affected 

indigenous communities; project social issues manager; 

independent reviewer; representative from the responsible 

governmental authority. 

Examples of evidence: assessment report on indigenous 

peoples; records of consultation and project affected 

community involvement; records of response to issues that 

may affect indigenous peoples; third party review report; 

indigenous peoples’ management plans; agreements on 

measures for indigenous peoples.

 

 

* This was a topic of non-consensus in development of the HSAP Protocol, relating to the focus of support and consent given 

by indigenous peoples (whether for management plans or for the project itself). With respect to the Stakeholder Support 

criterion, it is the belief of IHA that the level 5 language does not represent proven best practice. There is a consensus within 

the Forum that this issue requires priority focus and attention in the further development and testing of the Protocol. There is 

a recognition that the language of the scoring statements may need to be refined if there are significant developments in this 

issue. 
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P-16 Labour & Working Conditions 

This topic addresses labour and working conditions, including employee and contractor opportunity, 

equity, diversity, health and safety.  

The intent is that workers are treated fairly and protected. 

Scoring: 

1 There are significant gaps relative to basic good practice. 

2 Most relevant elements of basic good practice have been undertaken, but there is one significant gap. 

3 Assessment: An assessment has been undertaken of human resource and labour management 

requirements for the project, including project occupational health and safety (OH&S) issues, risks, and 

management measures, with no significant gaps. 

Management: Human resource and labour management policies, plans and processes have been 

developed for project implementation and operation that coverall labour management planning 

components, including those of contractors, subcontractors, and intermediaries, with no significant 

gaps. 

Stakeholder Engagement: Ongoing processes are in place for employees and contractors to raise 

human resources and labour management issues and get feedback. 

Outcomes: There are no identified inconsistencies of labour management policies, plans and practices 

with internationally recognised labour rights. 

4 All relevant elements of basic good practice have been undertaken and in one or more cases 

exceeded, but there is one significant gap in the requirements for proven best practice. 

5 Assessment: In addition, the assessment takes broad considerations into account, and both risks and 

opportunities. 

Management: In addition, processes are in place to anticipate and respond to emerging risks and 

opportunities. 

Stakeholder Engagement: In addition, feedback on how issues raised have been taken into 

consideration has been thorough and timely. 

Outcomes: In addition, labour management policies, plans and practices are demonstrated to be 

consistent with internationally recognised labour rights. 
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Assessment Guidance: 

Labour management plan components include: human 

resources policies, staff and workforce planning, occupational 

health and safety, equal opportunity, staff development and 

training, grievance mechanisms, and (where appropriate) 

collective bargaining mechanisms. 

Occupational health and safety is about protecting the 

safety, health and welfare of people engaged in work or 

employment, for example through preventing disease or 

injury that might arise as a direct result of the workplace 

activities. 

Intermediaries are workers engaged through third parties 

who are either performing work directly related to the 

functions essential for the project for a substantial duration, or 

who are geographically working at the project location. 

Broad considerations might be exhibited by, for example: a 

broad view of relevant issues; a broad approach to types of 

data collection and important indicators; a focus on 

interrelationships amongst issues; a broad analysis of trends, 

approaches and existing and emerging standards relating to 

labour and working conditions; understanding of relevant 

human rights; etc. 

Internationally recognised labour rights are documented 

in places such as the IFC Performance Standard 2, the 

International Labour Organisation standards, and the Human 

Rights Council 2008 Report of John Ruggie: "Protect, 

Respect and Remedy: A Framework for Business and Human 

Rights". They include freedom of association, right to equal 

pay for equal work, right to organize and participate in 

collective bargaining, right to equality at work, right to non-

discrimination, right to just and favourable remuneration, 

abolition of slavery and forced labour, right to a safe work 

environment, abolition of child labour, right to rest and leisure, 

right to work, right to family life. Evidence of no 

inconsistencies would be no policies, plans or practices that 

show workers are prevented from the ability to exercise these 

rights; evidence of consistency could be for example an 

analysis of alignment. 

Potential interviewees: project human resources staff; 

company human resources staff; project manager, contracted 

workforce manager, project safety officer; staff or contractor 

representatives; external experts; unions and shop stewards; 

female workers. 

Examples of evidence: policies, plans and programs relating 

to human resources, employees, contractors, equity, 

occupational health & safety, workforce planning, and 

grievance mechanisms; national and international standards 

for labour and OH&S.
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P-17 Cultural Heritage 

This topic addresses cultural heritage, with specific reference to physical cultural resources, at risk of 

damage or loss by the geothermal project and associated infrastructure impacts (e.g. new roads, 

transmission lines).  

The intent is that physical cultural resources are identified, their importance is understood, and 

measures are in place to address those identified to be of high importance. 

Scoring: 

1 There are significant gaps relative to basic good practice. 

2 Most relevant elements of basic good practice have been undertaken, but there is one significant gap. 

3 Assessment: A cultural heritage assessment has been undertaken with no significant gaps; the 

assessment includes identification and recording of physical cultural resources, evaluation of the 

relative levels of importance, and identification of any risks arising from the project. 

Management: Plans and processes to address physical cultural resources have been developed for 

project implementation and operation with no significant gaps; plans include arrangements for chance 

finds, and ensure that cultural heritage expertise will be on site and regularly liaised with by the project 

management team during construction. 

Stakeholder Engagement: The assessment and planning for cultural heritage issues has involved 

appropriately timed, and often two-way, engagement with directly affected stakeholders; ongoing 

processes are in place for stakeholders to raise issues and get feedback. 

Stakeholder Support: There is general support or no major ongoing opposition amongst directly 

affected stakeholder groups for the cultural heritage assessment, planning or implementation 

measures. 

Outcomes: Plans avoid, minimise, mitigate, and compensate negative impacts on cultural heritage 

arising from project activities with no significant gaps. 

4 All relevant elements of basic good practice have been undertaken and in one or more cases 

exceeded, but there is one significant gap in the requirements for proven best practice. 

5 Assessment: In addition, the assessment takes broad considerations into account, and both risks and 

opportunities. 

Management: In addition, processes are in place to anticipate and respond to emerging risks and 

opportunities; and plans are supported by public, formal and legally enforceable commitments. 

Stakeholder Engagement: In addition, engagement with directly affected stakeholders has been 

inclusive and participatory; and feedback on how issues raised have been taken into consideration has 

been thorough and timely. 

Stakeholder Support: In addition, formal agreements with the directly affected stakeholder groups 

have been reached for cultural heritage management measures. 

Outcomes: In addition, plans avoid, minimise, mitigate and compensate negative cultural heritage 

impacts with no identified gaps; and contribute to addressing cultural heritage issues beyond those 

impacts caused by the project. 
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Assessment Guidance: 

Topic relevance: This topic will not be relevant if credible 

evidence provided shows that there are no physical cultural 

resources identified in the project affected area. 

Cultural heritage refers to the legacy of physical artefacts 

and intangible attributes of a group or society that are 

inherited from past generations, maintained in the present 

and bestowed for the benefit of future generations. 

Physical cultural resources refer to movable or immovable 

objects, sites, structures, groups of structures, and natural 

features and landscapes that have archaeological, 

paleontological, historical, architectural, religious, aesthetic, 

or other cultural significance. Physical cultural resources may 

be located in urban or rural settings, and may be above or 

below ground, or under water. Their cultural interest may be 

at the local, provincial or national level, or within the 

international community. 

Non-physical cultural heritage examples include: traditions, 

festivals, rituals, folklore, storytelling, drama, etc. These 

should be addressed under Topic P-5 Environmental & Social 

Impact Assessment & Management in this Protocol 

assessment. 

Cultural heritage risks may include, for example: damage or 

destruction to important sites or artefacts due to drilling and 

construction activities; loss of access to important sites due to 

changes to access routes (e.g. pipelines or linear 

infrastructure with barrier fencing, major roads); disturbance 

of spirits associated with special sites; etc. 

Plans and processes to address physical cultural 

resources may include, for example: documentation and 

record-keeping; relocation; creation of protected areas; new 

access routes; appeasement ceremonies; etc. 

Avoid, minimise, mitigate and compensate is a concise 

expression for what is understood to be a sequential process. 

Measures to avoid or prevent negative or adverse impacts 

are always prioritised, and where avoidance is not 

practicable, then minimisation of adverse impacts is sought. 

Where avoidance and minimisation are not practicable, then 

mitigation and compensation measures are identified and 

undertaken commensurate with the project's risks and 

impacts. 

Protection means to keep in safety and protect from harm, 

decay, loss, damage or destruction. 

Stakeholder support may be expressed through community 

members or their representatives, and may be evident 

through means such as surveys, signatures on plans, records 

of meetings, verbal advice, public hearing records, public 

statements, governmental license, court decisions, etc. 

Broad considerations might be exhibited by, for example: a 

broad view of relevant issues; a broad approach to types of 

data collection; a focus on interrelationships amongst issues; 

a broad analysis of trends, approaches and existing and 

emerging standards relating to cultural heritage; a broad 

perspective with respect to the assessment of significance of 

the heritage finds; etc. 

Cultural heritage opportunities may include, for example: 

partnerships with heritage organisations; establishment of 

initiatives recognising heritage values such as festivals, 

museums or visiting experts; programmes to preserve 

traditional activities; access to special grants for heritage 

protection works; etc. 

Potential interviewees: project environmental and social 

issues manager, local cultural heritage expert, representative 

from relevant government department (e.g. heritage or 

environment); external experts; project affected community 

representatives. 

Examples of evidence: cultural heritage impact statements; 

conservation plans; records of consultation and response to 

stakeholder issues; heritage plans and agreements; national 

and international standards. 
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P-18 Biodiversity & Invasive Species 

This topic addresses ecosystem values, habitat, species and specific issues such as threatened 

species in the development areas and surrounding, as well as potential impacts arising from pest and 

invasive species associated with the planned project.  

The intent is that there are healthy, functional and viable aquatic and terrestrial ecosystems in the 

project-affected area that are sustainable over the long-term, and that biodiversity impacts arising 

from project activities are managed responsibly. 

Scoring: 

1 There are significant gaps relative to basic good practice. 

2 Most relevant elements of basic good practice have been undertaken, but there is one significant gap. 

3 Assessment: An assessment of terrestrial and aquatic biodiversity including loss of connectivity to 

significant habitat; and risks of invasive species has been undertaken with no significant gaps. 

Management: Plans and processes to address identified biodiversity issues have been developed for 

project implementation and operation with no significant gaps. 

Outcomes: Plans avoid, minimise, mitigate, and compensate negative biodiversity impacts arising 

from project activities with no significant gaps. 

4 All relevant elements of basic good practice have been undertaken and in one or more cases 

exceeded, but there is one significant gap in the requirements for proven best practice. 

5 Assessment: In addition, the assessment takes broad considerations into account, and both risks and 

opportunities. 

Management: In addition, processes are in place to anticipate and respond to emerging risks and 

opportunities; and commitments in plans are public, formal and legally enforceable. 

Outcomes: In addition, plans avoid, minimise, mitigate and compensate negative biodiversity impacts 

due to project activities with no identified gaps; and plans provide for enhancements to pre-project 

biodiversity conditions or contribute to addressing biodiversity issues beyond those impacts caused by 

the project. 
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Assessment Guidance: 

Biodiversity issues may include, for example: loss of habitat; 

loss of habitat connectivity; loss or declines in important food 

chain species; loss of wetlands; poaching, hunting or over-

exploitation of significant species; introduction of weed or 

pest species; etc. 

Measures to protect or enhance biodiversity examples 

include: creation of reserves or protected areas, habitat 

conservation and improvement, species management plans, 

translocations, habitat rehabilitation, new habitat creation, 

etc. 

Measures to address invasive species examples include: 

vegetation clearing, physical barriers to pest species 

passage, pollution control, physical removal or containment, 

chemical treatment, etc. 

Avoid, minimise, mitigate and compensate is a concise 

expression for what is understood to be a sequential process. 

Measures to avoid or prevent negative or adverse impacts 

are always prioritised, and where avoidance is not 

practicable, then minimisation of adverse impacts is sought. 

Where avoidance and minimisation are not practicable, then 

mitigation and compensation measures are identified and 

undertaken commensurate with the project's risks and 

impacts. 

Compensate in the context of biodiversity impacts in cases 

may be in the form of establishing or supporting offset 

programs. Offsets are measurable conservation outcomes 

resulting from actions designed to compensate for significant 

adverse biodiversity impacts arising from project development 

and persisting after appropriate avoidance, minimization, and 

restoration measures have been taken. These can be outside 

the project site. 

Broad considerations may include, for example: 

consideration of cumulative impacts; a wider development 

area perspective; a broad view of the project affected area; a 

broad view of relevant issues; a broad approach to data 

collection; a focus on interrelationships amongst issues; etc. 

Biodiversity opportunities may include, for example, 

forming partnerships with wildlife protection groups; 

development area management committees and projects; 

joint research ventures around volcanic features; employing 

or working with local communities to act as wardens for 

protected areas; capacity building and educational initiatives, 

eco-tourism ventures, creation of geothermal habitat 

sanctuaries, wetland protection, etc. 

Potential interviewees: project environmental issues 

manager; aquatic and terrestrial ecologists; project design 

engineers and geothermal specialists; representatives of 

relevant government departments (e.g. flora and fauna, 

wildlife, environment); representatives of local communities; 

independent experts.  

Examples of evidence: assessment of terrestrial and 

aquatic biodiversity; third party review reports; biodiversity 

management plans; invasive species management plans; 

commitments and agreements; economic and livelihood 

valuation from local communities. 
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P-19 Induced Seismicity and Subsidence 

This topic addresses the management of induced seismicity and subsidence issues associated with 

the project.  

The intent is that physical impacts such as induced seismicity and subsidence caused by the project 

are managed responsibly and do not present problems with respect to other social, environmental 

and economic objectives, and that these impacts are recognised and managed. 

Scoring: 

1 There are significant gaps relative to basic good practice. 

2 Most relevant elements of basic good practice have been undertaken, but there is one significant gap. 

3 Assessment: Assessments of induced seismicity and subsidence issues have been undertaken with 

no significant gaps; the assessments identify impacts that may be caused by the project, issues that 

may impact on the project, and establishes an understanding of the expected seismic behaviour and 

surface subsidence as relevant. 

Management: Plans and processes to address identified induced seismicity and subsidence issues 

have been developed for project implementation and operation with no significant gaps. 

Stakeholder Engagement: The induced seismicity and subsidence issues, as relevant, have been 

explained and discussed with directly affected stakeholders; ongoing processes are in place for 

stakeholders to raise issues and get feedback. 

Outcomes: Plans avoid, minimise and mitigate induced seismicity and subsidence issues arising from 

project activities and induced seismicity and subsidence issues that may impact on the project with no 

significant gaps. 

4 All relevant elements of basic good practice have been undertaken and in one or more cases 

exceeded, but there is one significant gap in the requirements for proven best practice. 

5 Assessment: In addition, the assessment takes broad considerations into account, and both risks and 

opportunities. 

Management: In addition, processes are in place to anticipate and respond to emerging risks and 

opportunities. 

Stakeholder Engagement: In addition, engagement with directly affected stakeholders has been 

inclusive, and participatory; and feedback on how issues raised have been taken into consideration has 

been thorough and timely. 

Outcomes: In addition, plans avoid, minimise, mitigate and compensate induced seismicity and 

subsidence issues due to project activities with no identified gaps; and plans contribute to addressing 

induced seismicity and subsidence issues beyond those impacts caused by the project. 
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Assessment Guidance: 

Induced seismicity issues that may be caused by the 

project are related to injection of fluid into wells. The purpose 

of the injection can be: environmental disposal; maintaining of 

pressure and fluid in the aquifer/bedrock; a requirement of 

the operating permit or regulation; well stimulation by 

hydraulic pressure to enhance yield of existing or new wells. 

In the case of EGS systems (Enhanced Geothermal 

Systems) the purpose of the injection is to enhance bedrock 

permeability by hydraulic shearing or fracking and to facilitate 

circulation of fluid through the reservoir for operation. 

Subsidence issues that may be caused by the project are 

related to the exploitation of the geothermal field. The 

withdrawal of geothermal fluid and the resulting lowering of 

pressure can result in localized subsidence in the area of the 

well fields, mostly vertical and to a lesser extent horizontal 

displacements. The countermeasure applied is re-injection of 

fluid. 

Issues that may impact on the project itself are ground 

movements (seismicity and subsidence) that can affect 

stability and integrity of project structures and operation and 

durability of equipment. 

Assessment of geological and geophysical conditions to 

address induced seismicity and subsidence risks includes 

natural seismic and induced seismic potential and geological 

conditions that can result in subsidence. 

Induced seismicity and subsidence management 

measures might include, for example: monitoring networks 

for seismic measurements and topographic surface ground 

displacements; risk assessment and mitigating strategies and 

plans for different degrees of seismic or topographic 

movements; procedures for evaluation and remedy of 

eventual inconvenience or damage of property; plans for 

dialogue with regional authorities, education of stakeholders 

and the general public and interaction with stakeholders; etc. 

Avoid, minimise, mitigate and compensate is a concise 

expression for what is understood to be a sequential process. 

Measures to avoid or prevent negative or adverse impacts 

are always prioritised, and where avoidance is not 

practicable, then minimisation of adverse impacts is sought. 

Where avoidance and minimisation are not practicable, then 

mitigation and compensation measures are identified and 

undertaken commensurate with the project's risks and 

impacts. 

Potential interviewees: project manager; project designers 

and geological or/and geophysical experts; independent 

expert; project communications staff; local authorities; 

stakeholder representatives; project affected community 

representatives. 

Examples of evidence: induced seismicity and subsidence 

assessment reports; induced seismicity and subsidence 

management plans for construction and operation, risk 

assessment and communication plans with stakeholders. 
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P-20 Air Quality and Water Quality 

This topic addresses the management of air and water quality issues associated with the project.  

The intent is that air and water quality in the vicinity of the project is not adversely impacted by 

project activities. 

Scoring: 

1 There are significant gaps relative to basic good practice. 

2 Most relevant elements of basic good practice have been undertaken, but there is one significant gap. 

3 Assessment: Air and water quality issues assessment has been undertaken with no significant gaps. 

Management: Plans and processes to address identified air and water quality issues have been 

developed for project implementation and operation with no significant gaps. 

Outcomes: Plans avoid, minimise and mitigate negative air and water quality impacts arising from 

project activities with no significant gaps. 

4 All relevant elements of basic good practice have been undertaken and in one or more cases 

exceeded, but there is one significant gap in the requirements for proven best practice. 

5 Assessment: In addition, the assessment takes broad considerations into account, and both risks and 

opportunities. 

Management: In addition, processes are in place to anticipate and respond to emerging risks and 

opportunities. 

Outcomes: In addition, plans avoid, minimise, mitigate and compensate negative air and water quality 

impacts with no identified gaps; and plans provide for enhancements to pre-project air and water 

quality conditions or contribute to addressing air and water quality issues beyond those impacts caused 

by the project. 
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Assessment Guidance: 

Air and water quality issues examples include at the 

construction stage: fluid and airborne pollutants from 

construction activity and geothermal discharge from wells and 

non-condensable gases (NCG) such as CO2 and H2S and 

chemical elements such as Rn, Hg and As; and at the 

operation stage: contamination of streams, lakes and 

groundwater aquifers by geothermal fluid discharge, air 

pollution by various geothermal gas emissions and fluid and 

airborne emissions from operational and service equipment, 

etc. 

Air quality management measures involve NGC gas 

distribution prediction modelling to find the impacts on local 

air quality, based on meteorological data etc. and plans for 

mitigation measures. Monitoring programs. 

Water quality management measures include hydrological 

studies to manifest the ground water flow in the area, 

determine the chemical characteristics of river water and 

lakes, at the construction stage these are often oriented 

around avoidance or mitigation of spot issues e.g. oil 

bunding, sediment traps, etc.  

At the operation stage the measures are often longer-term 

and may be built into design features; they may include, for 

example: design features such as design of discharge and 

emission measures including eventual re-injection; vegetation 

and soil management to address surface disturbance and 

effects of discharge and emission; addressing pollutants from 

non-project activities such as sewage, wastes, contaminated 

sites, etc. Monitoring programs. 

Avoid, minimise, mitigate and compensate is a concise 

expression for what is understood to be a sequential process. 

Measures to avoid or prevent negative or adverse impacts 

are always prioritised, and where avoidance is not 

practicable, then minimisation of adverse impacts is sought. 

Where avoidance and minimisation are not practicable, then 

mitigation and compensation measures are identified and 

undertaken commensurate with the project's risks and 

impacts.  

Broad considerations may include, for example: 

consideration of cumulative impacts; a broad approach to 

data collection; a focus on interrelationships amongst issues 

(e.g. air and water quality affecting populated areas, other 

industries and habitats, access to drinking water, inter-

linkages with land-use practices); etc. 

Air and water quality opportunities may include, for 

example: reduction of greenhouse gas emissions; addressing 

pollutants from non-project activities such as sewage, wastes, 

contaminated sites; new technologies; new service providers; 

etc. 

Potential interviewees: project environmental manager; 

government and municipal representative (e.g. from 

environment departments), representatives of local 

communities; independent expert. 

Examples of evidence: air and water quality monitoring 

reports; air and water quality management plans for 

construction and operation. 

 

 

  



 

42      DRAFT Geothermal Sustainability Assessment Protocol        

P
R

E
P

A
R

A
T

IO
N

 

P-21 Climate Change Mitigation and Resilience 

This topic addresses the estimation and management of the project’s greenhouse gas (GHG) 

emissions, analysis and management of potential risks of climate change for the project, and the 

project’s role in climate change adaptation. The intent is that the project’s GHG emissions are 

consistent with low carbon power and heat generation, the project is resilient to the effects of climate 

change, and the project contributes to wider adaptation to climate change. 

Scoring: 

1 There are significant gaps relative to basic good practice. 

2 Most relevant elements of basic good practice have been undertaken, but there is one significant gap. 

3 Assessment:  

For climate mitigation: if net GHG emissions (gCO2e) of energy generation (electricity plus heat) have 

been estimated and independently verified; if estimated emissions are above 100 gCO2e/kWh, a site-

specific assessment of GHG emissions has been undertaken; and an assessment of the project’s fit 

with national and/or regional policies and plans on mitigation has been undertaken. 

For climate resilience: an assessment of the project’s resilience to climate change has been 

undertaken, which incorporates an assessment of plausible climate change at the project site, identifies 

a range of resulting climatological conditions at the project site, and applies these conditions in a 

documented risk assessment or stress test, other infrastructural resilience, environmental and social 

risks, and power and heat generation availability; and an assessment of the project’s potential 

adaptation services and fit with national and/or regional policies and plans for adaptation has been 

undertaken. 

Management:  

For climate mitigation: if GHG emissions estimates assume design and management measures, there 

are plans to put these measures in place. 

For climate resilience: the project design is based on plausible climate change scenarios; and structural 

and operational measures are planned for design, implementation and operation phases to avoid or 

reduce the identified climate risks. 

Stakeholder Engagement:  

For climate mitigation: estimated GHG emissions and / or the results of a site-specific assessment 

have been publicly disclosed. 

For climate resilience: plans for the management of climate risks have been discussed with 

stakeholders. 

Outcomes:  

For climate mitigation: the project’s GHG emissions are demonstrated to be consistent with low carbon 

power and heat generation, and the fit of the project with national and regional policies and plans for 

mitigation can be demonstrated. 

For climate resilience: plans will deliver a project that is resilient to climate change under a range of 

scenarios; and the fit of the project with national and regional policies and plans for adaptation can be 

demonstrated. 

4 All relevant elements of basic good practice have been undertaken and in one or more cases 

exceeded, but there is one significant gap in the requirements for proven best practice. 

5 Assessment:  
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For climate mitigation: in addition, if a site-specific assessment is required, it incorporates a broad 

range of scenarios, uncertainties and risks. 

For climate resilience: in addition, if a site-specific assessment of resilience is required, it can for 

example incorporate sensitivity analysis and project-specific modelling using recognized models: and 

an assessment of the project’s potential adaptation services has been undertaken. 

Management:  

For climate mitigation: in addition, design and management measures have been developed for 

implementation and operation phases of the project to respond to risks and opportunities including 

offsetting emissions, for example by reinjecting the GHGs, use of GHGs for production of products; 

plans have been developed to monitor parameters used in GHG emissions estimates or to monitor 

GHG stocks. 

For climate resilience: in addition, resilience measures take account of a broad range of risks and inter-

relationships, and processes are in place to respond to unanticipated climate change; and plans have 

been developed to provide adaptation services if necessary. 

Stakeholder Engagement: 

In addition, the assessment of project resilience has been publicly disclosed. 

Outcomes:  

For climate mitigation: in addition, project net emissions are minimised or project operations facilitate 

system emissions reductions. 

For climate resilience: in addition, the project is resilient under a broad range of scenarios; and the 

project will contribute to climate change adaptation at a local, regional or national levels. 
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Assessment Guidance: 

Climate change mitigation is defined, by the Inter-

governmental Panel on Climate Change (IPCC, Fifth 

Assessment Report, glossary), as a human intervention to 

reduce the sources or enhance the sinks of GHG and other 

substances which may contribute directly or indirectly to 

climate change. 

Resilience is the capacity of social, economic and 

environmental systems to cope with a hazardous event or 

trend or disturbance, responding or reorganizing in ways that 

maintain their essential function, identity and structure, while 

also maintaining the capacity for adaptation, learning and 

transformation (IPCC, Fifth Assessment Report, glossary). 

Climate Change adaptation is defined by the Inter-

governmental Panel on Climate Change (IPCC, Fifth 

Assessment Report, glossary) as the process of adjustment 

to actual or expected climate and its effects. In human 

systems, adaptation seeks to moderate or avoid harm or 

exploit beneficial opportunities. In some natural systems, 

human intervention may facilitate adjustment to expected 

climate and its effects.  

Net GHG emissions estimates should deliver an estimate of 

emissions in gCO2e per kWh, using recognized methods and 

site/reservoir specific calculations. Recognised tools or site 

and reservoir specific calculations should take into account 

pre-construction baseline emissions if available, chemical 

analysis of the fluid, emissions from drilling, construction and 

ongoing operational activities, the life cycle of the project (at 

least 30 years), and the allocation of emissions between 

electricity generation and other services provided by 

multipurpose projects as applicable.  

The estimation of GHG emissions may be an iterative 

process during design and preparation. For projects with 

emissions estimated at more than 100 gCO2e per kWh, 

design, construction and operational measures would be 

identified to lower emissions below this figure. 

A broad range of scenarios, uncertainties and risks in 

emissions assessment would encompass potential changes 

of the content of GHGs in the geothermal fluids and if 

relevant, the injection rate.  

Estimates of pre-construction emissions should be based 

on site measurements if applied.  

Design and operational measures that influence GHG 

emissions can include the capture of emissions, reinjection, 

use and/or storage.  

Measures that can be taken during implementation that 

may reduce emissions include drilling management, vehicle 

fleet management and transport planning, and the selection 

of cement supplier. 

Consideration has been given to use the residual heat; for 

example for heating or cooling.  

Measures to respond to risks of higher emissions than 

anticipated may include design features or operational 

measures that can be instigated in response to emissions 

measurements.  

Opportunities concerning emissions reductions include 

opportunities to increase the efficiency of the turbines, use 

the effluent heat and use the gases for production of 

products. 

Consistency with low carbon power/energy generation 

may be demonstrated by alignment with national plans for 

mitigation, and: net emissions intensity that is less than 

internationally recognised thresholds at the time of the 

assessment (such as less than 100 gCO2e/kWh); or 

emissions reductions at the system level. 

For the purposes of the assessment, system emissions 

shall mean greenhouse gas emissions associated with the 

local, regional or national power grid and energy 

infrastructure to which the project is connected. 

A risk assessment or stress test would be documented, for 

example in a risk register or matrix. This would set out the 

range of potential risks and hazards, assess the probability 

and magnitude of the impacts of each. It would identify and 

prioritise measures to avoid, minimise and mitigate the risks 

and impacts, and promote an approach of decision making 

under uncertainty.  

Measures for project resilience may not be only 

engineering measures. Non-engineering measures may 

include risk monitoring and risk management plans, disaster 

risk reduction and management plans, or other climate risk 

management plans. 

Sensitivity analysis in the assessment of resilience refers to 

analysis of the increased probability and severity of impacts 

in relation to ranges of conditions. 

Risks and inter-relationships in resilience refers to lower 

probability risks, and inter-relationships between issues, for 

example an increase in temperatures resulting in increased 

peak electricity demand which results in need for flexibility 

and in the case of combined heat and power (CHP) a 

changed balance in production. 

Environmental and social risks refers to the increased risk 

for the local environment and communities that result from 

the project within a context of a changing climate. 

Conversely, the project may have opportunities to provide 

adaptation services to the local environment and 

communities, above and beyond the risks created by the 

project.  

Public disclosure of emissions calculations is important for 

credibility. Public disclosure refers to the disclosure of the 

details of the calculation, demonstrating how the calculation 

conforms to the emissions criteria for power/energy 

production and public information on the project design. 

In stakeholder engagement, it is important that plans for the 

management of environmental and social risks have been 

discussed with stakeholders, for example in the development 

of plans for emergency preparedness. 

National or regional policies and plans relevant to 

mitigation may include NDCs (nationally determined 

contributions), NAMAs (nationally appropriate mitigation 
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actions), national climate change mitigation plans, etc. A 

project would fit with national or regional policies and plans if, 

for example, generation with similar emissions are cited in 

policies and plans, or the project is below baseline power and 

heating sector emissions. In some jurisdictions there may be 

more stringent requirements for emissions than values in the 

scoring statements, and the project should fit with the 

requirements applying currently. There are also likely to be 

national policies plans and commitments on adaptation (for 

example national adaptation plans). 

Potential interviewees: GHG emissions assessment 

researchers; verifier of GHG emissions assessment; design 

engineers; geothermal reservoir specialists; environmental 

manager; social experts; ESIA consultants; regional and 

national climate scientists; designated national authorities 

(DNAs); disaster preparedness authorities; emergency 

response services. 

Examples of evidence: register and methods used for 

sampling of fluids from the reservoir and geothermal field; 

chemical data for the geothermal fluids; tools and methods 

used for analysis of the samples; calculation of estimated 

emissions; climate change studies in the region; analysis of 

plausible climate change, and conditions at the project site; 

risk assessment or stress tests; national and regional policies 

and plans on mitigation and adaptation; feasibility study; 

operational plans; environmental and social management 

plans; disaster preparedness and response plans; minutes of 

meetings with stakeholders; evidence of public disclosure, 

etc. 

 

 

 




